

## SECTION 01 32 36

### CONSTRUCTION PROGRESS SCHEDULES

#### PART 1 GENERAL

##### 1.1 SECTION INCLUDES

- A. Format.
- B. Content.
- C. Revisions to schedules.
- D. Submittals.

##### 1.2 RELATED SECTIONS

- A. Section 01 11 00 - Summary of Work: Work sequence.
- B. Section 01 29 76 - Applications for Payment: Application for payment.
- C. Section 01 33 00 - Submittals: Shop drawings, product data,

##### 1.3 FORMAT

- A. Prepare schedules as a horizontal bar chart with separate bar for each major portion of Work or operation, identifying first workday of each week.
- B. Scale and Spacing: To provide space for notations and revisions.
- C. Sheet Size: Multiples of 11 x 17 inches.

##### 1.4 CONTENT

- A. Show complete sequence of construction by activity, with dates for beginning and completion of each element of construction.
- B. Identify each item by specification section number.
- C. Identify work of separate stages, and other logically grouped activities.
- D. Show critical path for sequencing trades and materials.
- E. Show accumulated percentage of completion of each item, and total percentage of Work completed, as of the first day of each month.

01 32 36-1

- F. Coordinate content with schedule of values specified in Section 01 29 76.

## 1.5 REVISIONS TO SCHEDULES

- A. Indicate progress of each activity to date of submittal, and projected completion date of each activity.
- B. Identify activities modified since previous submittal, major changes in scope, and other identifiable changes. Show on schedule by either variation of shading or patterns so the difference is apparent.
- C. Provide narrative report to define problem areas, anticipated delays, and impact on Schedule and report corrective action taken or proposed and its effect.
- D. Provide a separate schedule of submittal dates for shop drawings, product data, and samples, including dates when submittals will be required from Architect. Show decision dates for selection of finishes.

## 1.6 SUBMITTALS

- A. Submit initial schedules on or before pre-construction conference. After review, resubmit required revised data within ten (10) days.
- B. Submit revised Progress Schedules with each Application for Payment. Pay request will not be processed without a revised schedule submittal. Submit one copy for each copy of the Application for payment.
- C. Submit a computer-generated horizontal bar chart with separate lines for each section of Work, identifying first work day of each week.
- D. Show complete sequence of construction by activity, identifying Work of separate stages and other logically grouped activities. Indicate the early and late start, early and late finish, float dates, and duration.
- E. Indicate estimated percentage of completion for each item of Work at each submission.
- F. Indicate submittal dates required for shop drawings, product data, samples, and product delivery dates, including those furnished by Owner and required by Allowances.
- G. Show critical path if sequence of work is dependant on certain items or trades completing their work in order for the project to be completed on time.

## 1.7 DISTRIBUTION

- A. Distribute copies of reviewed schedules to Project site file, Subcontractors, suppliers, and other parties concerned.

B. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated in schedules.

PART 2 PRODUCTS Not Used.

PART 3 EXECUTION Not Used.

END OF SECTION

01 32 36-3