



AIA[®] Document G709™ – 2018

Proposal Request

PROJECT: *(name and address)*
AWSOM
Bentonville, Arkansas

CONTRACT INFORMATION:
Contract For: General Construction
Date: 11.29.2021

Architect's Project Number: 993A
Proposal Request Number: 115
Proposal Request Date: 02.15.2025

OWNER: *(name and address)*
AWSOM Lands, LLC
PO Box 2030
Bentonville, AR 72712

ARCHITECT: *(name and address)*
Polk Stanley Wilcox
509 W. Spring St., Ste 150
Fayetteville, AR 72701

CONTRACTOR: *(name and address)*
Crossland Construction Company
1800 S. 52nd Street, Suite 410
Rogers, AR 72758

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within five (5) days or notify the Architect in writing of the anticipated date of submission.

(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)

Refer to the attached Proposal Request 115 Narrative listing revised drawings with brief description of changes.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT:

Mark Herrman, AIA

PRINTED NAME AND TITLE

PROPOSAL REQUEST 115

RFI 593 L3 3322 Fire Damper Access

ISSUED: February 25, 2025

PROJECT: AWSOM
BENTONVILLE, AR

FROM ARCHITECT: POLK STANLEY WILCOX ARCHITECTS
801 SOUTH SPRING ST.
LITTLE ROCK AR 72201

TO CONTRACTOR: CROSSLAND CONSTRUCTION COMPANY, INC

PROPOSAL REQUEST BRIEF

This PR captures revisions to the documents to enlarge the L3 mechanical shaft for damper access.

REVISED DRAWING SHEETS


1. Architecture:

- 1) Refer to Revised Sheet **A103A**, with original issue date 02.24.2023 and revision date **02.15.2025**.
 - a. Access panel added to L3 CORR C35.2.
 - b. West wall of LOCKERS A 3322 shifted.
 - c. 1 locker bay removed from LOCKERS A 3322.
- 2) Refer to Revised Sheet **A103AD**, with original issue date 02.24.2023 and revision date **02.15.2025**.
 - a. Dimension modified at mechanical shaft East of L3 CORR C35.2.
- 3) Refer to Revised Sheet **A632**, with original issue date 02.24.2023 and revision date **02.15.2025**.
 - a. Elevation 7 modified to remove one locker bay.
 - b. Updated planting extents conforming to changed path.

End of PR 115



REVISIONS		
NUMBER	DATE	DESCRIPTION
1	03.13.2023	ADDENDUM 1
2	06.09.2023	ADDENDUM 2
3	06.04.2023	PRV 03
4	11.02.2023	ABR 01
5	12.29.2023	PRV 03
6	04.02.2024	PRV 04
7	06.12.2024	PRV 05
8	07.24.2024	ABR 04
9	08.19.2024	PRV 06
10	09.23.2024	PRV 07
11	02.23.2025	PRV 08
12	02.23.2025	PRV 09



1 | L3 - 1/8" NOTE PLAN - AREA A
1/8" = 1'-0"

