



AIA[®] Document G709™ – 2018

Proposal Request

PROJECT: *(name and address)*
AWSOM
Bentonville, Arkansas

CONTRACT INFORMATION:
Contract For: General Construction
Date: 11.29.2021

Architect's Project Number: 993A
Proposal Request Number: 116
Proposal Request Date: 03.04.2025

OWNER: *(name and address)*
AWSOM Lands, LLC
PO Box 2030
Bentonville, AR 72712

ARCHITECT: *(name and address)*
Polk Stanley Wilcox
509 W. Spring St., Ste 150
Fayetteville, AR 72701

CONTRACTOR: *(name and address)*
Crossland Construction Company
1800 S. 52nd Street, Suite 410
Rogers, AR 72758

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within five (5) days or notify the Architect in writing of the anticipated date of submission.

(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)

Refer to the attached Proposal Request 116 Narrative listing revised drawings with brief description of changes.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT:

Mark Herrmann, AIA

PRINTED NAME AND TITLE

PROPOSAL REQUEST 116

Revisions to Interior Guardrails

ISSUED: March 04, 2025

PROJECT: AWSOM
BENTONVILLE, AR

FROM ARCHITECT: POLK STANLEY WILCOX ARCHITECTS
801 SOUTH SPRING ST.
LITTLE ROCK AR 72201

TO CONTRACTOR: CROSSLAND CONSTRUCTION COMPANY, INC

PROPOSAL REQUEST 116 BRIEF

This PR removes the interior guardrails at the south exterior glass and at the southeast corner up to the east façade 'fold line'. Guardrails are shown to remain only at the exterior walls with a more pronounced angle away from plumb.

REVISED DRAWING SHEETS

1) ARCHITECTURAL

- a) Refer to Revised Sheet **A102A**, Detail 1, with original issue date 02.24.2023 and revised date 03.04.2025.
 - Remove the interior guardrail along the south glass wall in entirety.
- b) Refer to Revised Sheet **A103A**, Detail 1, with original issue date 02.24.2023 and revised date 03.04.2025.
 - Remove the interior guardrail along the south glass wall in entirety.
 - Remove the interior guardrail at east side, south of gridline 'F,' up to the location of the east wall 'fold.'
- c) Refer to Revised Sheet **A104A**, Detail 1, with original issue date 02.24.2023 and revised date 03.04.2025.
 - Remove the interior guardrail along the south glass wall in entirety.

End of PR 116



REVISIONS		
NUMBER	DATE	DESCRIPTION
1	03.13.2023	ADDENDUM 1
2	06.09.2023	ADDENDUM 2
3	07.08.2023	PR-02
4	04.02.2024	PR-03
5	04.09.2024	PR-04
6	06.26.2024	PR-05
7	08.08.2024	PR-06
8	10.10.2024	PR-07
9	10.10.2024	PR-08
10	02.14.2025	PR-09
11	03.04.2025	PR-10



1 | L2 - 1/8" NOTE PLAN, AREA A
1/8" = 1'-0"

PSW Job Number:
993A




AWSOM
Bentonville, AR

Issue Date:
02.24.2023

REVISIONS			
NUMBER	DATE	DESCRIPTION	BY
1	03.13.2023	ADDITIONAL 1	
2	06.09.2023	ADDITIONAL 2	
3	06.29.2023	PR 304	
4	11.16.2023	ASB 011	
5	12.21.2023	PR 303	
6	04.02.2024	PR 343	
7	06.19.2024	PR 361	
8	07.24.2024	ASB 018	
9	08.15.2024	PR 392	
10	02.22.2025	PR 100	
11	02.14.2025	ASB 032	
12	02.20.2025	PR 115	
13	03.04.2025	PR 116	

Contents:
NOTE PLAN -
LEVEL 3 AREA A



1 | L3 - 1/8" NOTE PLAN - AREA A
1/8" = 1'-0"

PLW:AWB:02/24/2023 10:22 AM HWY:398631:0100:440:02023:01



REVISIONS	
NUMBER	DESCRIPTION
1	03.13.2023 ADDENDUM 1
2	06.29.2023 ADDENDUM 2
3	04.23.2024 PR 003
4	08.23.2024 PR 074
5	11.02.24 PR 088
6	03.04.2025 PR 119



1 | L4 - 1/8" NOTE PLAN - AREA A
1/8" = 1'-0"