

Drawings Included In Arcare Ft Smith

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Architectural					
A0.0	COVER SHEET	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A0.1	LIFE SAFETY PLANS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A1.1	FLOOR PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A1.2	2ND FLOOR PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A1.3	ROOF PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A1.4	1ST FLOOR CEILING PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A1.5	2ND FLOOR CEILING PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A2.1	ELEVATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A2.2	ELEVATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A3.1	WALL SECTIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A3.2	WALL SECTIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A3.3	WALL SECTIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A3.4	WALL SECTIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A4.1	Millwork	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A4.2	Millwork	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A4.3	Millwork	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A4.4	Millwork	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A4.5	RESTROOM ELEVATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A5.1	DOOR SCHEDULES	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A5.2	WINDOW ELEVATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
A5.3	FINISH SCHEDULE	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
Civil					
C1.0	GENERAL NOTES	0	06/17/2026	07/06/2026	Civil (06/17/26)
C2.0	PROJECT OVERVIEW	0	06/17/2026	07/06/2026	Civil (06/17/26)
C3.0	DEMOLITION & EROSION CONTROL PLAN	0	06/17/2026	07/06/2026	Civil (06/17/26)
C4.0	SITE PLAN	0	06/17/2026	07/06/2026	Civil (06/17/26)
C5.0	GRADING & DRAINAGE OVERVIEW	0	06/17/2026	07/06/2026	Civil (06/17/26)
C5.1	GRADING & DRAINAGE PLAN	0	06/17/2026	07/06/2026	Civil (06/17/26)
C5.2	GRADING & DRAINAGE PLAN	0	06/17/2026	07/06/2026	Civil (06/17/26)
C5.3	GRADING & DRAINAGE PLAN	0	06/17/2026	07/06/2026	Civil (06/17/26)
C6.0	UTILITY PLAN	0	06/17/2026	07/06/2026	Civil (06/17/26)
C7.0	MISCELLANEOUS DETAILS I	0	06/17/2026	07/06/2026	Civil (06/17/26)
C7.1	MISCELLANEOUS DETAILS II	0	06/17/2026	07/06/2026	Civil (06/17/26)
C7.2	MISCELLANEOUS DETAILS III	0	06/17/2026	07/06/2026	Civil (06/17/26)
Cover	Cover	0	06/17/2026	07/06/2026	Civil (06/17/26)
L1	LANDSCAPING PLAN	0	06/17/2026	07/06/2026	Civil (06/17/26)
Electrical					

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E000	NOTES AND SYMBOLS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E001	ELECTRICAL SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E002	ELECTRICAL SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E003	ELECTRICAL SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E004	ELECTRICAL SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E005	ELECTRICAL SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E100	ELECTRICAL SITE PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E101	SITE PHOTOMETRIC PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E102	1ST FLOOR LIGHTING PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E103	2ND FLOOR LIGHTING PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E104	1ST FLOOR POWER PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E105	2ND FLOOR POWER PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E106	ROOF POWER PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E107	1ST FLOOR SPECIAL SYSTEMS PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E108	2ND FLOOR & ROOF SPECIAL SYSTEMS PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E501	ELECTRICAL DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E502	ELECTRICAL DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E601	ELECTRICAL SCHEDULES	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E602	PANEL SCHEDULES	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E603	PANEL SCHEDULES	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E604	PANEL SCHEDULES	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
E605	PANEL SCHEDULES	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
Fire Protection					
F000	NOTES AND SYMBOLS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
F001	FIRE PROTECTION SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
F002	FIRE PROTECTION SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
F101	1ST FLOOR FIRE SPRINKLER PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
F102	2ND FLOOR FIRE SPRINKLER PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
Mechanical					
M000	NOTES AND SYMBOLS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M001	MECHANICAL SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M002	MECHANICAL SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M003	MECHANICAL SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M101	1ST FLOOR HVAC PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M102	2ND FLOOR HVAC PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M103	ROOF HVAC PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M501	HVAC DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M502	HVAC DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M503	HVAC DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M601	MECHANICAL SCHEDULES	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M602	HVAC CONTROLS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
M603	HVAC CONTROLS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Plumbing					
P000	NOTES AND SYMBOLS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P001	PLUMBING SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P002	PLUMBING SPECIFICATIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P101	1ST FLOOR DWV PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P102	2ND FLOOR DWV PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P103	1ST FLOOR WATER AND GAS PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P104	2ND FLOOR WATER AND GAS PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P105	ROOF WATER AND GAS PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P301	DWV RISER DIAGRAMS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P302	WATER RISER DIAGRAMS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P303	GAS RISER DIAGRAM	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P501	PLUMBING DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P502	PLUMBING DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
P601	PLUMBING SCHEDULES	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
Structural					
S0	STRUCT. NOTES AND DTLS.	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S1	FOUNDATION PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S10	CMU DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S11	LT. GA. SCHEDULES AND MISC. DTLS.	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S12	SPECIAL INSPECTIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S13	SPECIAL INSPECTIONS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S2	SECOND FLR. & LO ROOF FRAMING PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S3	HIGH ROOF FRAMING PLAN	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S4	FOUNDATION DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S5	FRAMING DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S6	FRAMING DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S7	FRAMING DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S8	FRAMING DETAILS	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)
S9	CHEVRON BRACES AND DTLS.	0	06/15/2026	07/06/2026	Arch / Structural / MEP (06/15/26)