

Project	Walmart Campus	Date	11/20/2025
Project Location	Bentonville, Arkansas	Architect's Project Number	027.7568.000
Owner / Client	Walmart	File	6ASI This is page 1 of 2
To	Walmart	Attention	
Address			
City	Bentonville	State	AR Zip Code

Delivered via: Messenger Hand Carried E-Mail Address
 Mail Pick-up Website Address Sharepoint, Procore

Scope/Bldg. ID	<input type="checkbox"/> LSD <input type="checkbox"/> M. Grad./Utility <input type="checkbox"/> Infrastructure	Site Seq. # <input type="checkbox"/> 501 Phase 1 / Infra. <input type="checkbox"/> 503 Offsite Sanitary Sewer <input type="checkbox"/> 504 M. Grad. / Utility <input type="checkbox"/> 505 Substation B Rel. <input type="checkbox"/> 506 N. B Borrow Site <input type="checkbox"/> 507 Consulting/Design <input type="checkbox"/> 508 Tree Farm <input type="checkbox"/> 509 P St. (temp drive) <input type="checkbox"/> 510 Central Ave.	<input type="checkbox"/> 511 Central & Moberly <input type="checkbox"/> 512 Central & J <input type="checkbox"/> 513 P St. (N of 8 th) <input type="checkbox"/> 514 5 th St. (W of MLK) <input type="checkbox"/> 515 8 th St. (E of MLK) <input type="checkbox"/> 516 8 th St. (W of MLK) <input type="checkbox"/> 517 P St. (S of 8 th) <input type="checkbox"/> 518 10 th St. <input type="checkbox"/> 519 MLK Blvd.	<input type="checkbox"/> 520 J St. <input type="checkbox"/> 521 14 th St. Improvements <input type="checkbox"/> 522 S. Lake & GG / Zone 05 <input type="checkbox"/> 523 N. Lake & GG <input type="checkbox"/> 524 Z1 Site/OF Foundation <input type="checkbox"/> 525 Z3 Site/OF Foundation <input type="checkbox"/> 526 Z4 Site/OF Foundation <input type="checkbox"/> 535 Site Fiber Low Voltage <input type="checkbox"/> Other:
-----------------------	--	--	--	--

	<input type="checkbox"/> Zone 01 <input type="checkbox"/> Zone 02N <input type="checkbox"/> Zone 2NW <input type="checkbox"/> Zone 2NE <input type="checkbox"/> Zone 2S <input type="checkbox"/> Zone 03 <input type="checkbox"/> Zone 04 <input type="checkbox"/> Zone 05								
WATER FEATURES	<input type="checkbox"/> WF01					<input type="checkbox"/> WF03			
	<input type="checkbox"/> PD01		<input type="checkbox"/> PD12			<input type="checkbox"/> PD05	<input type="checkbox"/> PD07		
	<input type="checkbox"/> PD02					<input type="checkbox"/> PD06	<input type="checkbox"/> PD08		
PARKING DECKS	<input type="checkbox"/> PD03					<input type="checkbox"/> PD10	<input type="checkbox"/> PD09		
	<input type="checkbox"/> PD04								
	<input type="checkbox"/> OF01					<input type="checkbox"/> OF05	<input type="checkbox"/> OF09		<input type="checkbox"/> OM01 (VMU)
	<input type="checkbox"/> OF02					<input type="checkbox"/> OF06	<input type="checkbox"/> OF10		
OFFICE BUILDINGS	<input checked="" type="checkbox"/> OF03					<input type="checkbox"/> OF07	<input type="checkbox"/> OF11		
	<input type="checkbox"/> OF04					<input type="checkbox"/> OF08			
	<input type="checkbox"/> OF12								
AMENITY BUILDINGS	<input type="checkbox"/> D-FH	<input type="checkbox"/> E-FC		<input type="checkbox"/> I-CC2 <input type="checkbox"/> L-CC1	<input type="checkbox"/> H-HT <input type="checkbox"/> F-WC		<input type="checkbox"/> G-ACT <input type="checkbox"/> K-CS	<input type="checkbox"/> M-CS	<input type="checkbox"/> A-LC <input type="checkbox"/> B-SC <input type="checkbox"/> C-NC
SECONDARY RELATED PACKAGES	<input checked="" type="checkbox"/> MTP <input type="checkbox"/> Specifications <i>(In addition to the Bldg. ID above, please select if ASI is related to MTP drawings or Specification packages)</i>								

This Architect's Supplemental Instructions (ASI) Conveys to Contractor (Check one of the following five choices.):
NOTE: ASI is equivalent to CCD and Authorizations to Proceed with the Work

- Architect's Authorization for Minor Changes**
Architect recommends modifications to the Work as described below.
- Architect's Clarification / Supplemental Instructions** (Use this ASI form in place of Architect's Supplemental Instructions form.)
Contractor shall carry out the Work in accordance with the following supplemental instructions.
- Architect's Confirmation of a Field Order** (Use this ASI form in place of a *Field Order* form.)
This confirms Architect's verbal instructions to (individual's name) _____ on (date) _____, as described below.
Note: the above three choices are each subject to the following terms: The change(s), clarification(s) and/or confirmation(s) described below is/are issued in accordance with the Contract Documents, without change in Contract Sum and/or Time.
- Architect's Request for Contractor's Proposal** (Use this ASI form in place of an Estimated Request form.)
Please submit an itemized proposal for changes in the Contract Sum and/or Time for proposed modifications to the Contract Documents described herein. Submit proposal **within 7 days** in accordance with Contract requirements. This is not a Change Order or a direction to proceed with the Work described in the proposed modifications.
- Other:** As described below.

Attachments See Description Below

Requested By
 Architect Owner Contractor Other (specify): _____

Issued by Robert J. Grove, AIA **Date Signed** 11/20/2025

Issued by **Date Signed**

Issued by **Date Signed**

Issued by Owner by **Date Signed**

Required; Please return signed copy to Architect Not Required

Accepted by Contractor by **Date Signed**

Required; Please return signed copy to Architect Not Required

Prepared by Architect by Robert Grove, AIA **Date Signed** 11/20/2025

Project	Walmart Campus	Date	11/20/2025
Project Location	Bentonville, AR	This is page	2 of 2

Distribution:

Walmart:

Seth Roy, Dwight Heasley, Michael Repovich, Cuyler Scates, Jon Bonelli, Cara Sherman, Adrienne Hanna

Architect:

Tim Vuong, Johnny Kousparis, Bryan Wilson

General Contractor(s):

See Narrative Summary

Consultant Team(s):

Fast+Epp, Arup, ISP, 4b, Ricca, Jensen Hughes, CDC, WJE, WPM

Description:

This ASI includes revisions for the following PDCs:

- PDC_OF-072.2 / GRAB & GO LIGHTING
- PDC_OF-111 / EVP OFFICE ADDITIONS
- PDC_OF-116 / PURPOSE LEVEL 2 GRAB N GO

This ASI includes revisions for the following RFIs:

- RFI-DAY2-SDC-0006-00 / RFI 1506 R4 FEMA LOUVER AT OA BULKHEAD

Drawing Issued:

Please see attached sheet index narrative.

Master Typical Drawings:

- Additional/Revised Master Typical Drawings Being Issued**
Refer to ASI No. 091 for Master Typical drawings and information.
- No Additional/Revised Master Typical Drawings Being Issued at this Time**
Refer to current Master Typical drawings.
- Other:**

Specifications:

- Additional/Revised Specifications Being Issued**
REFER TO SPECIFICATION PACKAGE P1 V3 FOR SPECIFICATION REVISIONS. REFER TO NARRATIVES FOR ASI-052 TO ASCERTAIN WHICH REVISION(S) APPLY TO WHICH BUILDING(S)
- No Additional/Revised Specification Being Issued at this Time**
Refer to current Master Project Specifications.
- Other:**

Supplemental Information:**END OF ASI**

Walmart Campus

OF03 Drawing Narrative

Gensler

Project	Walmart Home Office Campus	Date	11/19/25
Project Location	Bentonville, AR	Project Number	27.7568.000
Owner/Client	Walmart	File	6ASI
Contractor			

Drawing Package / Bldg ID	Volume	Sheet Number	Sheet Name	Description of Change	ASI	New Sheet	Discipline	GC Scope
OF03-Z01	V1	G00.000	COVER	UPDATED FOR DRAWING ISSUE	027		00_GENERAL	
OF03-Z01	V1	G00.001	DRAWING INDEX	UPDATED FOR DRAWING ISSUE	027		00_GENERAL	
OF03-Z01	V1	G00.001.1	DRAWING INDEX	UPDATED FOR DRAWING ISSUE	027		00_GENERAL	
OF03-Z01	V1	A00.500	DOOR SCHEDULE	RFI-DAY2-SDC-0006-00 / RFI 1506 R4 FEMA LOUVER AT OA BULKHEAD	027		04_ARCHITECTURE	SHAWMUT
OF03-Z01	V1	A02.106	CONSTRUCTION PLAN - ROOF	RFI-DAY2-SDC-0006-00 / RFI 1506 R4 FEMA LOUVER AT OA BULKHEAD	027		04_ARCHITECTURE	SHAWMUT
OF03-Z01	V2	T100.203	LIFE SAFETY / EGRESS PLAN COMPOSITE - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T100.501	DOOR SCHEDULE	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.003	SLAB EDGE / RAISED ACCESS FLOOR PLAN COMPOSITE - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.003B	SLAB EDGE / RAISED ACCESS FLOOR PLAN - SEGMENT B - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.103	CONSTRUCTION PLAN COMPOSITE - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.103B	CONSTRUCTION PLAN - SEGMENT B - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.203	REFLECTED CEILING PLAN COMPOSITE - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.203B	REFLECTED CEILING PLAN - SEGMENT B - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.303	POWER & COMMUNICATION PLAN COMPOSITE - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.303B	POWER & COMMUNICATION PLAN - SEGMENT B - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.403	FINISH PLAN COMPOSITE - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.403B	FINISH PLAN - SEGMENT B - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T102.503	FURNITURE PLAN COMPOSITE - LEVEL 03	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	T107.115	INTERIOR ELEVATIONS - LEVEL 02 & 03 HUDDLE	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		06_TENANT INTERIORS	SHAWMUT
OF03-Z01	V2	M02.103.1	HVAC DUCTWORK PLAN - LEVEL 03 - TI	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		07_MECHANICAL	SHAWMUT
OF03-Z01	V2	M06.101.1	MECHANICAL SCHEDULES SHEET 1 - TI	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		07_MECHANICAL	SHAWMUT
OF03-Z01	V2	M08.103.1	HVAC CONTROLS PLAN - LEVEL 03 - TI	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		07_MECHANICAL	SHAWMUT
OF03-Z01	V2	E03.103.1	ELECTRICAL POWER PLAN - LEVEL 03 - TI	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		08_ELECTRICAL	SHAWMUT
OF03-Z01	V2	P02.102.1	PLUMBING PLAN - LEVEL 02 - TI	PDC_OF-116 / PURPOSE L2 GRAB N GO	027		09_PLUMBING	SHAWMUT
OF03-Z01	V3	LT00.001.1	DRAWING INDEX, LEGEND, GENERAL NOTES, ELECTRICAL TROUGH AND CONTROL SCHEDULES - TI	PDC_OF-111 / EVP OFFICE REVISIONS (OF03) PDC_OF-072.2 / GRAB & GO LIGHTING	027		12_LIGHTING	SHAWMUT WALMART FACILITIES
OF03-Z01	V3	LT02.203.1	REFLECTED CEILING PLAN - LEVEL 03 - TI	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		12_LIGHTING	SHAWMUT
OF03-Z01	V3	LT02.303.1	LIGHTING CONTROL PLAN LEVEL 03 - TI	PDC_OF-111 / EVP OFFICE REVISIONS (OF03)	027		12_LIGHTING	SHAWMUT
OF03-Z01	V3	LT02.603	CONTROL CIRCUIT PLAN - LEVEL 02	PDC_OF-116 / PURPOSE L2 GRAB N GO	027		12_LIGHTING	WALMART FACILITIES
OF03-Z01	V3	LT02.604	CONTROL CIRCUIT PLAN - LEVEL 03	PDC_OF-116 / PURPOSE L2 GRAB N GO	027		12_LIGHTING	WALMART FACILITIES
OF03-Z01	V3	LT02.621	SINGLE LINE DIAGRAMS	PDC_OF-116 / PURPOSE L2 GRAB N GO	027	Y	12_LIGHTING	WALMART FACILITIES