



Printed on Fri Oct 9, 2026 at 04:09 pm CDT

Job #: 26-004 LRAFB Repair Dorm B718
642 Thomas Avenue
Little Rock, Arkansas 72099-4971

Drawings Included In 65% BID SET

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Architectural					
A-001	ABBREVIATIONS, SYMBOLS AND NOTES	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-002	ACCESSIBILITY STANDARD DETAILS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-003	ACCESSIBILITY STANDARD DETAILS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-101	LEVEL ONE FLOOR PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-102	LEVEL TWO FLOOR PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-103	LEVEL THREE FLOOR PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-110	LEVEL ONE REELECTED CEILING PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-111	LEVEL TWO REELECTED CEILING PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-112	LEVEL THREE REELECTED CEILING PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-120	ROOF PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-200	EXTERIOR BUILDING ELEVATIONS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-202	PROPOSED SECOND FLOOR REFLECTED CEILING PLAN - RENOVATION	0			Amendment 1 Proposed Drawings (NFC)
A-203	PROPOSED THIRD FLOOR REFLECTED CEILING PLAN - RENOVATION	0			Amendment 1 Proposed Drawings (NFC)
A-300	BUILDING SECTIONS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-301	PROPOSED EXTERIOR ELEVATIONS	0			Amendment 1 Proposed Drawings (NFC)
A-302	PROPOSED EXTERIOR ELEVATIONS	0			Amendment 1 Proposed Drawings (NFC)
A-310	WALL SECTIONS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-400	ENLARGED ELOOR PLANS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-401	ENLARGED ELOOR PLANS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-402	ENLARGED ELOOR PLANS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-403	ENLARGED ELOOR PLANS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-410	ENLARGED STAIR DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-510	PARTITION TYPES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)



Printed on Fri Oct 9, 2026 at 04:09 pm CDT

Job #: 26-004 LRAFB Repair Dorm B718
642 Thomas Avenue
Little Rock, Arkansas 72099-4971

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					26)
A-600	ROOM FINISH SCHEDULE LEVEL ONE	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-601	ROOM FINISH SCHEDULE LEVEL TWO	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-602	ROOM FINISH SCHEDULE LEVEL THREE	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-603	MATERIAL LEGEND	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-604	WINDOW DETAILS AND SCHEDULES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-610	DOOR DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-611	FIRST FLOOR - DOOR SCHEDULE	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-612	SECOND FLOOR - DOOR SCHEDULE	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
A-613	THIRD FLOOR - DOOR SCHEDULE	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
AD-101	LEVEL ONE DEMOLITION FLOOR PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
AD-102	LEVEL TWO DEMOLITION FLOOR PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
AD-103	LEVEL THREE DEMOLITION FLOOR PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
AD-200	EXTERIOR BUILDING DEMOLITION ELEVATIONS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
Civil					
C-001	EXISTING CONDITIONS PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-002	CIVIL NOTES AND SITE LOCATION MAP	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-003	BORING LOGS 1	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-004	BORING LOGS 2	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-011	SITE DEMOLITION PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-101	CIVIL SITE PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-111	UTILITY PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-121	GRADING AND EROSION CONTROL PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-131	LAYDOWN AREA PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-501	CIVIL DETAILS 1	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-502	CIVIL DETAILS 2	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-503	CIVIL DETAILS 3	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)



Printed on Fri Oct 9, 2026 at 04:09 pm CDT

Job #: 26-004 LRAFB Repair Dorm B718
642 Thomas Avenue
Little Rock, Arkansas 72099-4971

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					26)
C-504	CIVIL DETAILS 4	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
C-505	CIVIL DETAILS 5	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
Demo					
D-101	PROPOSED FIRST FLOOR PLAN-DEMOLITION	0			Amendment 1 Proposed Drawings (NFC)
D-102	PROPOSED SECOND FLOOR PLAN - DEMOLITION	0			Amendment 1 Proposed Drawings (NFC)
D-103	PROPOSED THIRD FLOOR PLAN - DEMOLITION	0			Amendment 1 Proposed Drawings (NFC)
Electrical					
E-001	ELECTRICAL NOTES, ABBREVIATIONS AND LEGENDS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-101	LEVEL ONE POWER FLOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-102	LEVEL TWO POWER FLOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-103	LEVEL THREE POWER FLOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-104	ROOF LIGHTNING PROTECTION PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-105	ATTIC ELECTRICAL PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-201	LEVEL ONE LIGHTING FLOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-202	LEVEL TWO LIGHTING FLOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-203	LEVEL THREE LIGHTING FLOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-301	LEVEL ONE SYSTEMS FLOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-302	LEVEL TWO SYSTEMS FLOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-303	LEVEL THREE SYSTEMS FLOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-401	ENLARGED ELECTRICAL PLANS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-501	ELECTRICAL DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-601	ELECTRICAL RISER DIAGRAM & SCHEDULES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-602	ELECTRICAL SCHEDULES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-603	ELECTRICAL SCHEDULES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-604	ELECTRICAL SCHEDULES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
E-605	ELECTRICAL SCHEDULES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)



Printed on Fri Oct 9, 2026 at 04:09 pm CDT

Job #: 26-004 LRAFB Repair Dorm B718
642 Thomas Avenue
Little Rock, Arkansas 72099-4971

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E001	ELECTRICAL NOTES, ABBREVIATIONS AND LEGENDS	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
E101	LEVEL 1 POWER PLAN	1	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
E102	LEVEL 2 POWER PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
E103	LEVEL 3 POWER PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
E201	LEVEL 1 LIGHTING PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
E202	LEVEL 2 LIGHTING PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
E203	LEVEL 3 LIGHTING PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
E501	ELECTRICAL DETAILS	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
ED101	LEVEL ONE ELECTRICAL DEMOLITION ELOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
ED102	LEVEL TWO ELECTRICAL DEMOLITION ELOOR PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
ED103	LEVEL THREE ELECTRICAL DEMOLITION PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
Fire Protection					
FA001	FIRE ALARM NOTES AND LEGEND	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
FA002	TYPICAL DEVICES MOUNTING HEIGHTS	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
FA003	MATRIX/MESSAGES	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
FA101	LEVEL 1 FIRE ALARM PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
FA102	LEVEL 2 FIRE ALARM PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
FA103	LEVEL 3 FIRE ALARM PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
FA104	ATTIC FIRE ALARM PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
FX001	FIRE SUPPRESSION NOTES AND LEGENDS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
FX201	LEVEL 1 AND LEVEL 2 EIRE SUPPRESSION PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
FX202	LEVEL 3 EIRE SUPPRESSION PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
FX501	FIRE SUPPRESSION DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
General					
G-001	COVER SHEET	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
G-002	LIFE SAFETY DIAGRAMS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
G-003	LIFE SAFETY DIAGRAMS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
G-004	LIFE SAFETY DIAGRAMS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
Interior					
I-100	LEVEL ONE FLOORING PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
I-110	LEVEL ONE SIGNAGE PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
I-111	LEVEL TWO SIGNAGE PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
I-113	LEVEL THREE SIGNAGE PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)



Printed on Fri Oct 9, 2026 at 04:09 pm CDT

Job #: 26-004 LRAFB Repair Dorm B718
642 Thomas Avenue
Little Rock, Arkansas 72099-4971

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					26)
I-114	SIGNAGE DIAGRAMS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
I-120	LEVEL ONE EE&E PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
I-121	LEVEL TWO EE&E PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
I-122	LEVEL THREE EE&E PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
Mechanical					
M-001	MECHANICAL LEGEND	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-002	MECHANICAL NOTES AND ABBREVIATIONS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-100	LEVEL 1 AND LEVEL 2 ZONE AND PRESSURIZATION PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-101	LEVEL 3 ZONE AND PRESSURIZATION PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-102	LEVEL 1 DUCTWORK PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-103	LEVEL 2 DUCTWORK PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-104	LEVEL 3 DUCTWORK PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-105	LEVEL 3 ZONE PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
M-401	MECHANICAL ENLARGED PLANS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-501	MECHANICAL DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-502	MECHANICAL DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-510	MECHANICAL PIPING DIAGRAMS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-601	MECHANICAL SCHEDULES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M-602	MECHANICAL SCHEDULES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
M101	PROPOSED MECHANICAL FIRST FLOOR PLAN	0			Amendment 1 Proposed Drawings (NFC)
M102	PROPOSED MECHANICAL SECOND FLOOR PLAN	0			Amendment 1 Proposed Drawings (NFC)
M103	PROPOSED MECHANICAL THIRD FLOOR PLAN	0			Amendment 1 Proposed Drawings (NFC)
M104	PROPOSED MECHANICAL ENLARGED PLANS	0			Amendment 1 Proposed Drawings (NFC)
MD101	LEVEL 1 AND LEVEL 2 DEMOLITION PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
MD102	LEVEL 3 AND ROOF DEMOLITION PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
Plumbing					



Printed on Fri Oct 9, 2026 at 04:09 pm CDT

Job #: 26-004 LRAFB Repair Dorm B718
642 Thomas Avenue
Little Rock, Arkansas 72099-4971

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
P-001	PLUMBING NOTES, ABBREVIATIONS AND LEGEND	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-100	BELOW GRADE PLUMBING PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-201	LEVEL 1 WASTE AND VENT PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-202	LEVEL 2 WASTE AND VENT PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-203	LEVEL 3 WASTE AND VENT PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-204	ROOF WASTE AND VENT PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-301	LEVEL 1 DOMESTIC WATER AND NATURAL GAS PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-302	LEVEL 2 DOMESTIC WATER AND NATURAL GAS PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-303	LEVEL 3 DOMESTIC WATER AND NATURAL GAS PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-410	PLUMBING RISERS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-501	PLUMBING DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-502	PLUMBING DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-601	PLUMBING SCHEDULES	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
P-904	PLUMBING 3D VIEWS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
PD100	BELOW GRADE PLUMBING DEMO PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
PD101	LEVEL 1 AND LEVEL 2 DOMESTIC WATER DEMOLITION PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
PD102	LEVEL 3 DOMESTIC WATER DEMOLITION PLAN	0	07/22/2026	07/22/2026	35% Design Drawings (07/22/26)
PD103	LEVEL 3 PLUMBING DEMO PLAN	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
Structural					
S-001	STRUCTURAL GENERAL NOTES	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-002	STRUCTURAL GENERAL NOTES	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-003	STRUCTURAL GENERAL NOTES	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-004	STRUCTURAL WIND LOADING DIAGRAM	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-005	STRUCTURAL SNOW LOADING DIAGRAM	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-006	STRUCTURAL ISOMETRIC VIEW	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-101	STRUCTURAL FOUNDATION PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-102	STRUCTURAL LEVEL TWO FRAMING PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)



Printed on Fri Oct 9, 2026 at 04:09 pm CDT

Job #: 26-004 LRAFB Repair Dorm B718
642 Thomas Avenue
Little Rock, Arkansas 72099-4971

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					26)
S-103	STRUCTURAL LEVEL THREE FRAMING PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-104	STRUCTURAL ROOF FRAMING PLAN	2	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-301	STRUCTURAL CONCRETE TYPICAL DETAILS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-302	STRUCTURAL CONCRETE TYPICAL DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-310	STRUCTURAL CONCRETE DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-311	STRUCTURAL CONCRETE DETAILS	0	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-401	STRUCTURAL CONCRETE MASONRY TYPICAL DETAILS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-501	STRUCTURAL STEEL TYPICAL DETAILS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-502	STRUCTURAL STEEL TYPICAL DETAILS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
S-510	STRUCTURAL STEEL DETAILS	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
SD-101	STRUCTURAL FOUNDATION DEMO PLAN	1	09/30/2026	10/05/2026	65% Preliminary Drawings (09/30/26)
Telecommunications					
T-101	SHEET	0			Amendment 1 Proposed Drawings (NFC)
T-102	GENERAL INFORMATION	0			Amendment 1 Proposed Drawings (NFC)
T-103	LIFE SAFETY PLAN-FIRST FLOOR	0			Amendment 1 Proposed Drawings (NFC)
T-104	LIFE SAFETY PLAN-SECOND FLOOR	0			Amendment 1 Proposed Drawings (NFC)
T-105	LIFE SAFETY PLAN-THIRD FLOOR	0			Amendment 1 Proposed Drawings (NFC)