

PROJECT TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

01 00 00.00 46	10/2015	CONSTRUCTION SCHEDULE
01 00 50	03/12	FORMS AND ATTACHMENTS
01 11 00	08/15	SUMMARY OF WORK
01 14 00.00 46	12/13	WORK RESTRICTIONS (SWL)
01 15 10.10 46	02/14	AT/OPSEC SITE SECURITY REQUIREMENTS
01 22 00.00 10	08/15	PRICE AND PAYMENT PROCEDURES
01 30 00	11/20, CHG 2: 05/22	ADMINISTRATIVE REQUIREMENTS
01 30 01.00 47	10/19, CHG 1: 02/23	ADDITIONAL ADMINISTRATIVE REQUIREMENTS
01 32 01.00 10	08/23	PROJECT SCHEDULE
01 33 00	08/18, CHG 4: 02/21	SUBMITTAL PROCEDURES
01 33 29	02/21	SUSTAINABILITY REQUIREMENTS AND REPORTING
01 35 10.00 46	07/11	SPECIAL PROJECT PROCEDURES FOR EBBING FIELD
01 35 26	11/20, CHG 4: 08/23	GOVERNMENTAL SAFETY REQUIREMENTS
01 42 00	02/19, CHG 1: 08/23	SOURCES FOR REFERENCE PUBLICATIONS
01 45 00	08/23, CHG 1: 05/24	QUALITY CONTROL
01 45 00.15 10	11/23	RESIDENT MANAGEMENT SYSTEM CONTRACTOR MODE (RMS CM)
01 45 35	05/24	SPECIAL INSPECTIONS
01 50 00	11/20, CHG 2: 08/22	TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS
01 56 00.00 46	08/11	DUST CONTROL
01 57 19	08/22	TEMPORARY ENVIRONMENTAL CONTROLS
01 71 23.00 44	09/2009	SURVEY, LAYOUT, AND OTHER DATA
01 74 19	02/19	CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
01 78 00	08/11	CLOSEOUT SUBMITTALS
01 78 23	05/23	OPERATION AND MAINTENANCE DATA
01 78 24.00 10	05/23	FACILITY DATA REQUIREMENTS
01 91 00.15	05/23, CHG 3: 08/24	BUILDING COMMISSIONING
01 91 19	05/2023	BUILDING ENCLOSURE COMMISSIONING

DIVISION 02 - EXISTING CONDITIONS

02 41 00	08/22	DEMOLITION
----------	-------	------------

DIVISION 03 - CONCRETE

03 30 00	02/19, CHG 7: 02/24	CAST-IN-PLACE CONCRETE
----------	---------------------	------------------------

DIVISION 04 - MASONRY

04 20 00	11/15, CHG 2: 05/19	UNIT MASONRY
----------	---------------------	--------------

DIVISION 05 - METALS

05 05 20	05/22	POST-INSTALLED CONCRETE AND MASONRY ANCHORS
05 12 00	08/18, CHG 2: 05/21	STRUCTURAL STEEL
05 21 00	05/15, CHG 1: 08/18	STEEL JOIST FRAMING
05 30 00	05/15, CHG 2: 08/18	STEEL DECKS
05 40 00	05/15, CHG 1: 08/18	COLD-FORMED METAL FRAMING
05 50 13	05/17, CHG 1: 08/18	MISCELLANEOUS METAL FABRICATIONS
05 51 33	02/16, CHG 2: 02/18	METAL LADDERS

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

06 10 00	08/16, CHG 2: 11/18	ROUGH CARPENTRY
06 41 16.00 10	08/10, CHG 1: 11/18	PLASTIC-LAMINATE-CLAD ARCHITECTURAL CABINETS
06 61 16	08/20	SOLID SURFACING FABRICATIONS

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 11 13	08/23	BITUMINOUS DAMPPROOFING
07 21 13	08/23	BOARD AND BLOCK INSULATION
07 21 16	08/23	MINERAL FIBER BLANKET INSULATION
07 22 00	08/23	ROOF AND DECK INSULATION
07 27 10	08/23	BUILDING AIR BARRIER SYSTEM
07 27 19.01	08/23	SELF-ADHERING AIR BARRIERS
07 27 26	08/23	FLUID-APPLIED MEMBRANE AIR BARRIERS
07 27 36	08/23	SPRAY FOAM AIR BARRIERS
07 42 63	05/11, CHG 4: 08/20	FABRICATED WALL PANEL ASSEMBLIES
07 54 19	08/23	POLYVINYL-CHLORIDE ROOFING
07 60 00	08/23	FLASHING AND SHEET METAL
07 84 00	05/10, CHG 1: 08/13	FIRESTOPPING
07 92 00	08/23	JOINT SEALANTS

DIVISION 08 - OPENINGS

08 11 13	08/20	STEEL DOORS AND FRAMES
08 14 00	08/16, CHG 1: 08/18	WOOD DOORS
08 31 00	05/17, CHG 1: 08/18	ACCESS DOORS AND PANELS
08 34 46	11/24	RADIO FREQUENCY (RF) SHIELDED DOOR ASSEMBLIES
08 34 73	11/19, CHG 1: 02/21	SOUND CONTROL DOOR ASSEMBLIES
08 44 00	05/19	CURTAIN WALL AND GLAZED ASSEMBLIES
08 71 00	02/16, CHG 4: 02/22	DOOR HARDWARE
08 81 00	05/19	GLAZING
08 91 00	08/20	METAL WALL LOUVERS

DIVISION 09 - FINISHES

09 06 00	08/22	SCHEDULES FOR FINISHES
09 22 00	02/10, CHG 2: 08/18	SUPPORTS FOR PLASTER AND GYPSUM BOARD
09 29 00	08/16, CHG 4: 02/20	GYPSUM BOARD
09 30 10	08/20	CERAMIC, QUARRY, AND GLASS TILING
09 51 00	08/20	ACOUSTICAL CEILINGS
09 62 38	08/17, CHG 1: 08/18	STATIC-CONTROL FLOORING
09 65 00	08/10, CHG 3: 08/18	RESILIENT FLOORING
09 67 23.13	11/19	STANDARD RESINOUS FLOORING
09 68 00	11/17, CHG 2: 08/20	CARPETING
09 69 13	11/15, CHG 1: 08/18	RIGID GRID ACCESS FLOORING
09 72 00	08/17, CHG 1: 08/18	WALLCOVERINGS
09 84 20	08/16, CHG 1: 08/18	ACOUSTICAL WALL PANELS
09 90 00	02/21	PAINTS AND COATINGS

DIVISION 10 - SPECIALTIES

10 14 00.10	08/17, CHG 1: 11/18	EXTERIOR SIGNAGE
10 14 00.20	08/20	INTERIOR SIGNAGE
10 21 13	08/20	TOILET COMPARTMENTS
10 26 00	08/20	WALL AND DOOR PROTECTION

10 28 13	08/20	TOILET ACCESSORIES
10 44 16	11/19	FIRE EXTINGUISHERS
10 51 13	08/24	LOCKERS

DIVISION 11 - EQUIPMENT

11 14 00	11/18	PEDESTRIAN CONTROL EQUIPMENT
11 81 29	01/22	HORIZONTAL FALL PROTECTION

DIVISION 12 - FURNISHINGS

12 24 13	08/20	ROLLER WINDOW SHADES
12 50 00.13 10	08/17, CHG 1: 11/18	FURNITURE AND FURNITURE INSTALLATION
12 59 00	08/17, CHG 1: 08/18	SYSTEMS FURNITURE
12 61 13	08/20	UPHOLSTERED AUDIENCE SEATING
12 93 00	08/17, CHG 1: 08/18	SITE FURNISHINGS

DIVISION 13 - SPECIAL CONSTRUCTION

13 49 20.00 10	10/07	RFI/EMI SHIELDING
----------------	-------	-------------------

DIVISION 21 - FIRE SUPPRESSION

21 13 13	08/20	WET PIPE SPRINKLER SYSTEMS, FIRE PROTECTION
----------	-------	---

DIVISION 22 - PLUMBING

22 00 00	11/15, CHG 4: 05/21	PLUMBING, GENERAL PURPOSE
----------	---------------------	---------------------------

DIVISION 23 - HEATING, VENTILATING, AND AIR CONDITIONING (HVAC)

23 05 93	11/15	TESTING, ADJUSTING, AND BALANCING FOR HVAC
23 07 00	02/13, CHG 7: 05/20	THERMAL INSULATION FOR MECHANICAL SYSTEMS
23 08 00	05/23	COMMISSIONING OF MECHANICAL AND PLUMBING SYSTEMS
23 09 00	02/19, CHG 3: 05/21	INSTRUMENTATION AND CONTROL FOR HVAC
23 09 13	11/15, CHG 2: 05/21	INSTRUMENTATION AND CONTROL DEVICES FOR HVAC
23 09 23.02	02/19, CHG 1: 02/20	BACNET DIRECT DIGITAL CONTROL FOR HVAC AND OTHER BUILDING CONTROL SYSTEMS
23 21 23	08/17	HYDRONIC PUMPS
23 30 00	05/20, CHG 1: 02/22	HVAC AIR DISTRIBUTION
23 52 00	04/08, CHG 5: 11/19	HEATING BOILERS
23 64 10	11/16, CHG 2: 08/18	WATER CHILLERS, VAPOR COMPRESSION TYPE
23 64 26	08/09, CHG 6: 11/22	CHILLED WATER PIPING SYSTEMS
23 81 23	11/20	COMPUTER ROOM AIR CONDITIONING UNITS
23 83 00.00 20	04/06	ELECTRIC SPACE HEATING EQUIPMENT

DIVISION 25 - INTEGRATED AUTOMATION

25 05 11.01	08/24	CYBERSECURITY FOR FACILITY-RELATED CONTROL SYSTEMS - HVAC
25 05 11.02	08/24	CYBERSECURITY FOR FACILITY-RELATED CONTROL SYSTEMS - FIRE PROTECTION
25 05 11.04	08/24	CYBERSECURITY FOR FACILITY-RELATED CONTROL SYSTEMS

25 05 11.05	08/24	CYBERSECURITY FOR FACILITY-RELATED CONTROL SYSTEMS - AMI
25 08 10	05/21	UTILITY MONITORING AND CONTROL SYSTEM TESTING
25 10 10	02/19, CHG 1: 05/21	UTILITY MONITORING AND CONTROL SYSTEM (UMCS) FRONT END AND INTEGRATION

DIVISION 26 - ELECTRICAL

26 05 73	08/23	POWER SYSTEM STUDIES
26 08 00	11/22	APPARATUS INSPECTION AND TESTING
26 20 00	08/23	INTERIOR DISTRIBUTION SYSTEM
26 24 13	08/21	SWITCHBOARDS
26 29 23	02/20, CHG 1: 05/21	ADJUSTABLE SPEED DRIVE (ASD) SYSTEMS UNDER 600 VOLTS
26 41 00	08/23	LIGHTNING PROTECTION SYSTEM
26 51 00	05/20, CHG 2: 11/21	INTERIOR LIGHTING
26 56 00	08/21	EXTERIOR LIGHTING

DIVISION 27 - COMMUNICATIONS

27 10 00	08/11	BUILDING TELECOMMUNICATIONS CABLING SYSTEM
27 41 00	11/21	AUDIO-VISUAL SYSTEMS
27 51 19		(AM0003) SOUND MASKING SYSTEMS

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

28 31 76	08/20	INTERIOR FIRE ALARM AND MASS NOTIFICATION SYSTEM, ADDRESSABLE
----------	-------	---

DIVISION 31 - EARTHWORK

31 00 00	08/23	EARTHWORK
----------	-------	-----------

DIVISION 32 - EXTERIOR IMPROVEMENTS

32 01 19.61	11/19	SEALING OF JOINTS IN RIGID PAVEMENT
32 05 33	08/17	LANDSCAPE ESTABLISHMENT
32 11 23	05/22	AGGREGATE BASE COURSE
32 12 13	05/17	BITUMINOUS TACK AND PRIME COATS
32 12 16.16	11/20	ROAD-MIX ASPHALT PAVING
32 13 13.06	05/20	PORTLAND CEMENT CONCRETE PAVEMENT FOR ROADS AND SITE FACILITIES
32 16 19	05/18	CONCRETE CURBS, GUTTERS AND SIDEWALKS
32 17 23	08/16, CHG 5: 11/18	PAVEMENT MARKINGS
32 31 13.53	11/21	HIGH-SECURITY FENCES (CHAIN LINK)
32 92 19	08/17, CHG 1: 08/21	SEEDING
32 92 23	04/06, CHG 1: 08/21	SODDING
32 93 00	08/17, CHG 1: 08/21	EXTERIOR PLANTS

DIVISION 33 - UTILITIES

33 05 07.13	02/24	(AM0002) UTILITY DIRECTIONAL DRILLING
33 11 00	02/18, CHG 2: 11/23	WATER UTILITY DISTRIBUTION PIPING
33 30 00	05/18	SANITARY SEWERAGE
33 40 00	11/21	STORMWATER UTILITIES
33 61 13.13	02/16	PREFABRICATED UNDERGROUND HYDRONIC ENERGY DISTRIBUTION

33 71 02	08/21	UNDERGROUND ELECTRICAL DISTRIBUTION
33 82 00	04/06	TELECOMMUNICATIONS OUTSIDE PLANT (OSP)

-- End of Project Table of Contents --

THIS PAGE INTENTIONALLY LEFT BLANK