



The Wieland-Davco Corporation

Drawings Included In L3- Harris E-33 Office

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Architectural					
A-101	OVERALL FLOOR PLAN	0	12/19/2025		Building E33 (02/19/25)
A-101R	OVERALL REFLECTED CEILING PLAN	0	12/19/2025		Building E33 (02/19/25)
A-102	ROOF PLAN	0	12/19/2025		Building E33 (02/19/25)
A-201	NEW ROOF 10-0	0	12/19/2025		Building E33 (02/19/25)
A-301	BUILDING SECTIONS	0	12/19/2025		Building E33 (02/19/25)
A-401	Area A Large-Scale Plans	0	12/19/2025		Building E33 (02/19/25)
A-402	Area C & D Large Plans	0	12/19/2025		Building E33 (02/19/25)
A-410	AREA A WALL SECTIONS	0	12/19/2025		Building E33 (02/19/25)
A-420	INTERIOR ELEVATIONS	0	12/19/2025		Building E33 (02/19/25)
A-540	DETAILS	0	12/19/2025		Building E33 (02/19/25)
A-541	DETAILS	0	12/19/2025		Building E33 (02/19/25)
A-601	ROOM FINISH NOTES AND LEGENDS	0	12/19/2025		Building E33 (02/19/25)
A-620	DOOR SCHEDULE	0	12/19/2025		Building E33 (02/19/25)
A-701	MILLWORK DETAILS	0	12/19/2025		Building E33 (02/19/25)
A-801	PARTITION TYPES	0	12/19/2025		Building E33 (02/19/25)
AD101	DEMOLITION PLAN	0	12/19/2025		Building E33 (02/19/25)
Civil					
0	NORTH 0SITE GRADING & DRAINAGE PLAN	0	12/19/2025		Building E33 (02/19/25)
C-001	SITE GENERAL NOTES	0	12/19/2025		Building E33 (02/19/25)
CD101	Site Demolition Plan	0	12/19/2025		Building E33 (02/19/25)
CS101	Site Layout Plan	0	12/19/2025		Building E33 (02/19/25)
CU101	NORTH 0SITE UTILITY PLAN	0	12/19/2025		Building E33 (02/19/25)
Civil					
VF101	Site Survey	0	12/19/2025		Building E33 (02/19/25)
Electrical					
E-001	ELECTRICAL LEGEND	0	12/19/2025		Building E33 (02/19/25)
E-601	ELECTRICAL SINGLE-LINE DIAGRAM	0	12/19/2025		Building E33 (02/19/25)
E-602	ELECTRICAL SCHEDULES	0	12/19/2025		Building E33 (02/19/25)
ED101	DEMOLITION PLAN	0	12/19/2025		Building E33 (02/19/25)
ED401	ENLARGED ELECTRICAL DEMOLITION PLANS	0	12/19/2025		Building E33 (02/19/25)
EG101	LIGHTNING PROTECTION PLAN	0	12/19/2025		Building E33 (02/19/25)
EL101	OVERALL LIGHTING	0	12/19/2025		Building E33 (02/19/25)
EL101A	LIGHTING PLAN - AREA A	0	12/19/2025		Building E33 (02/19/25)



The Wieland-Davco Corporation

Printed on Fri Mar 7, 2025 at 11:46 am EST

Job #: 25725 Pre-Construction - L3Harris - Bldg. E-33 Office Addn

Camden, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
EL101C	LIGHTING PLAN - AREA C AND AREA D	0	12/19/2025		Building E33 (02/19/25)
EP101	OVERALL POWER PLAN	0	12/19/2025		Building E33 (02/19/25)
EP101A	POWER PLAN - AREA A	0	12/19/2025		Building E33 (02/19/25)
EP101C	POWER PLAN - AREA C AND AREA D	0	12/19/2025		Building E33 (02/19/25)
ET101	OVERALL SYSTEMS PLAN	0	12/19/2025		Building E33 (02/19/25)
ET401	ENLARGED SYSTEMS PLANS	0	12/19/2025		Building E33 (02/19/25)
Fire Protection					
FA001	FIRE ALARM LEGEND AND NOTES	0	12/19/2025		Building E33 (02/19/25)
FA101	FIRE ALARM CEILING PLAN	0	12/19/2025		Building E33 (02/19/25)
FX001	FIRE PROTECTION LEGEND AND NOTES	0	12/19/2025		Building E33 (02/19/25)
FX101	FIRE PROTECTION FLOOR PLAN	0	12/19/2025		Building E33 (02/19/25)
FX501	FIRE PROTECTION DETAILS	0	12/19/2025		Building E33 (02/19/25)
General					
G-001	Title Sheet	0	12/19/2025		Building E33 (02/19/25)
G-002	INDEX, SYMBOLS & ABBREV.	0	12/19/2025		Building E33 (02/19/25)
G-003	GENERAL NOTES & DETAILS	0	12/19/2025		Building E33 (02/19/25)
GI001	LIFE SAFETY CODE ANALYSIS	0	12/19/2025		Building E33 (02/19/25)
GI101	LIFE SAFETY FLOOR PLAN	0	12/19/2025		Building E33 (02/19/25)
Mechanical					
M-001	MECHANICAL LEGEND AND SYMBOLS	0	12/19/2025		Building E33 (02/19/25)
M-101	MECHANICAL PLAN	0	12/19/2025		Building E33 (02/19/25)
M-401	ENLARGED MECHANICAL PLANS	0	12/19/2025		Building E33 (02/19/25)
M-501	MECHANICAL DETAILS	0	12/19/2025		Building E33 (02/19/25)
M-502	MECHANICAL DETAILS	0	12/19/2025		Building E33 (02/19/25)
M-601	MECHANICAL SCHEDULES 12 - 19 19-2024	0	12/19/2025		Building E33 (02/19/25)
M-901	MECHANICAL ISOMETRIC	0	12/19/2025		Building E33 (02/19/25)
Plumbing					
P-001	PLUMBING LEGEND AND NOTES	0	12/19/2025		Building E33 (02/19/25)
P-101	PLUMBING OVERALL PLAN	0	12/19/2025		Building E33 (02/19/25)
P-401	ENLARGED PLUMBING PLANS	0	12/19/2025		Building E33 (02/19/25)
P-501	PLUMBING DETAILS	0	12/19/2025		Building E33 (02/19/25)
P-601	PLUMBING SCHEDULES AND DETAILS	0	12/19/2025		Building E33 (02/19/25)
P-901	PLUMBING RISERS	0	12/19/2025		Building E33 (02/19/25)
PD001	PLUMBING DEMOLITION	0	12/19/2025		Building E33 (02/19/25)
Structural					
S-001	STRUCTURAL DESIGN CRITERIA AND GENERAL NOTES	0	12/19/2025		Building E33 (02/19/25)
S-002	COMPONENTS AND CLADDING WIND PRESSURES	0	12/19/2025		Building E33 (02/19/25)
S-101	FOUNDATION AND SLAB PLAN	0	12/19/2025		Building E33 (02/19/25)



WIELAND

The Wieland-Davco Corporation

Printed on Fri Mar 7, 2025 at 11:46 am EST

Job #: 25725 Pre-Construction - L3Harris - Bldg. E-33 Office Addn

Camden, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
S-102	ROOF FRAMING PLAN	0	12/19/2025		Building E33 (02/19/25)
S-301	FOUNDATION AND SLAB DETAILS	0	12/19/2025		Building E33 (02/19/25)
S-302	FOUNDATION AND SLAB DETAILS	0	12/19/2025		Building E33 (02/19/25)
S-501	ROOF FRAMING DETAILS	0	12/19/2025		Building E33 (02/19/25)
S-601	WALL FRAMING DETAILS	0	12/19/2025		Building E33 (02/19/25)
S-602	WALL FRAMING DETAILS	0	12/19/2025		Building E33 (02/19/25)