



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

### Current Drawings

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
<b>00 General</b>					
00-T1	Page 1 of 2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
00-T2	Page 2 of 2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
COVER	COVER SHEET	1	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G00-00	SHEET INDEX	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G00-01	STANDARDS AND SYMBOLS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G00-20	ACCESSIBILITY STANDARDS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G00-21	ACCESSIBILITY STANDARDS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G01-01	LIFE SAFETY PLAN - LEVEL ONE - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G01-02	LIFE SAFETY PLAN - LEVEL TWO - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G01-03	OCCUPANCY SCHEDULE	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G02-01	FEC PLAN - LEVEL ONE - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G02-02	FEC PLAN - LEVEL TWO - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
G03-01	UL ASSEMBLIES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>02 Civil</b>					
C000	COVER SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C001	SURVEYORS DESCRIPTION	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C003	GENERAL NOTES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C101	DEMOLITION PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C102	OVERALL EROSION CONTROL PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C103	EROSION CONTROL PLAN (1 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C104	EROSION CONTROL PLAN (2 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C105	EROSION CONTROL PLAN (3 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C106	EROSION CONTROL PLAN (4 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C107	EROSION CONTROL PLAN (5 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C108	EROSION CONTROL PLAN (6 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C109	EROSION CONTROL PLAN (7 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C110	EROSION CONTROL PLAN (8 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C111	EROSION CONTROL DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C112	OVERALL DIMENSION CONTROL AND PAVING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C113	DIMENSION CONTROL AND PAVING PLAN (1 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C114	DIMENSION CONTROL AND PAVING PLAN (2 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C115	DIMENSION CONTROL AND PAVING PLAN (3 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C116	DIMENSION CONTROL AND PAVING PLAN (4 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
C117	DIMENSION CONTROL AND PAVING PLAN (5 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C118	DIMENSION CONTROL AND PAVING PLAN (6 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C119	DIMENSION CONTROL AND PAVING PLAN (7 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C120	DIMENSION CONTROL AND PAVING PLAN (8 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C121	OVERALL GRADING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C122	GRADING PLAN (1 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C123	GRADING PLAN (2 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C124	GRADING PLAN (3 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C125	GRADING PLAN (4 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C126	GRADING PLAN (5 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C127	GRADING PLAN (6 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C128	GRADING PLAN (7 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C129	GRADING PLAN (8 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C130	GRADING PLAN (9 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C131	GRADING PLAN (10 OF 10)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C134	EXISTING DRAINAGE AREA MAP	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C135	PROPOSED DRAINAGE AREA MAP	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C136	OVERALL STORM SEWER PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C137	STORM SEWER PLAN (1 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C138	STORM SEWER PLAN (2 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C139	STORM SEWER PLAN (3 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C140	STORM SEWER PLAN (4 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C141	STORM SEWER PLAN (5 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C142	STORM SEWER PLAN (6 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C143	STORM SEWER PLAN (7 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C144	STORM SEWER PLAN (8 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C145	OVERALL UTILITY PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C146	UTILITY PLAN (1 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C147	UTILITY PLAN (2 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C148	UTILITY PLAN (3 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C149	UTILITY PLAN (4 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C150	UTILITY PLAN (5 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C151	UTILITY PLAN (6 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C152	UTILITY PLAN (7 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
C153	UTILITY PLAN (8 OF 8)	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>03 Structural</b>					
S00-01	STRUCTURAL NOTES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S00-02	TESTING AND INSPECTION NOTES, ABBREVIATIONS AND SYMBOLS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
S00-03	STRUCTURAL LOADING	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S00-04	STRUCTURAL LOADING	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01	OVERALL LEVEL 01 / FOUNDATION PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01A	LEVEL 01 / FOUNDATION PLAN -SECTOR A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01B	LEVEL 01 / FOUNDATION PLAN -SECTOR B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01C	LEVEL 01 / FOUNDATION PLAN -SECTOR C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01D	LEVEL 01 / FOUNDATION PLAN -SECTOR D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01E	LEVEL 01 / FOUNDATION PLAN -SECTOR E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01F	LEVEL 01 / FOUNDATION PLAN -SECTOR F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01G	LEVEL 01 / FOUNDATION PLAN -SECTOR G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01H	LEVEL 01 / FOUNDATION PLAN -SECTOR H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01J	LEVEL 01 / FOUNDATION PLAN -SECTOR J	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01K	LEVEL 01 / FOUNDATION PLAN -SECTOR K	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01L	LEVEL 01 / FOUNDATION PLAN -SECTOR L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01M	LEVEL 01 / FOUNDATION PLAN -SECTOR M	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01N	LEVEL 01 / FOUNDATION PLAN -SECTOR N	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-01P	LEVEL 01 / FOUNDATION PLAN -SECTOR P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-02	OVERALL LEVEL 02 FRAMING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-02A	LEVEL 02 FRAMING PLAN - SECTOR A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-02B	LEVEL 02 FRAMING PLAN - SECTOR B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-02C	LEVEL 02 FRAMING PLAN - SECTOR C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-02D	LEVEL 02 FRAMING PLAN - SECTOR D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-02E	LEVEL 02 FRAMING PLAN - SECTOR E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-02F	LEVEL 02 FRAMING PLAN - SECTOR F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-02G	LEVEL 02 FRAMING PLAN - SECTOR G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-02H	LEVEL 02 FRAMING PLAN - SECTOR H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-03	OVERALL ROOF FRAMING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-03A	ROOF FRAMING PLAN -SECTOR A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-03B	ROOF FRAMING PLAN -SECTOR B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-03C	ROOF FRAMING PLAN -SECTOR C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-03D	ROOF FRAMING PLAN -SECTOR D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-03E	ROOF FRAMING PLAN -SECTOR E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-03F	ROOF FRAMING PLAN -SECTOR F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-03G	ROOF FRAMING PLAN -SECTOR G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-03H	ROOF FRAMING PLAN -SECTOR H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-04	OVERALL EQUIPMENT PLATFORM FRAMING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-04A	EQUIPMENT PLATFORM FRAMING PLAN - SECTOR A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-04B	EQUIPMENT PLATFORM FRAMING PLAN - SECTOR B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
S02-04C	EQUIPMENT PLATFORM FRAMING PLAN - SECTOR C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-04D	EQUIPMENT PLATFORM FRAMING PLAN - SECTOR D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-04E	EQUIPMENT PLATFORM FRAMING PLAN - SECTOR E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-04F	EQUIPMENT PLATFORM FRAMING PLAN - SECTOR F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-04G	EQUIPMENT PLATFORM FRAMING PLAN - SECTOR G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-04H	EQUIPMENT PLATFORM FRAMING PLAN - SECTOR H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-05	OVERALL PENTHOUSE / SCREEN WALL FRAMING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-05A	PENTHOUSE / SCREEN WALL FRAMING PLAN - SECTOR A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-05B	PENTHOUSE / SCREEN WALL FRAMING PLAN - SECTOR B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-05C	PENTHOUSE / SCREEN WALL FRAMING PLAN - SECTOR C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-05D	PENTHOUSE / SCREEN WALL FRAMING PLAN - SECTOR D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-05E	PENTHOUSE / SCREEN WALL FRAMING PLAN - SECTOR E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-05F	PENTHOUSE / SCREEN WALL FRAMING PLAN - SECTOR F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-05G	PENTHOUSE / SCREEN WALL FRAMING PLAN - SECTOR G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-05H	PENTHOUSE / SCREEN WALL FRAMING PLAN - SECTOR H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S02-06	PARTIAL PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S03-01	BRACED FRAME ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S03-02	BRACED FRAME ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S03-03	BRACED FRAME ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S03-04	BRACED FRAME ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S04-01	TYPICAL CONCRETE SLAB-ON-GRADE DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S04-02	FOUNDATION DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S04-03	FOUNDATION DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S04-04	FOUNDATION DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S04-05	FOUNDATION DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S05-01	STEEL COLUMN SCHEDULE & DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S05-02	STEEL CONNECTION DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S05-03	STEEL BRACED FRAME DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S05-04	SLAB EDGE STEEL DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
S05-05	EQUIPMENT PLATFORM STEEL DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>04 Architectural</b>					
A01-01	SITE PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A01-02	ENLARGED - SITE PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A01-11	LOADING DOCK PLAN AND DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A01-12	ENLARGED GUARD BOOTH PLANS AND DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A01-13	SERVICE YARD SCREEN WALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-00A	PARTITION TYPES & SCHEDULES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-00B	TYPICAL UL WALL AND ROOF DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A02-00C	PARTITION - PENETRATION DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-00D	PARTITION - PENETRATION DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01	FLOOR PLAN - LEVEL ONE - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01A B	FLOOR PLAN - LEVEL ONE - SEGMENTS A & B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01C	FLOOR PLAN - LEVEL ONE - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01D	FLOOR PLAN - LEVEL ONE - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01E	FLOOR PLAN - LEVEL ONE - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01F	FLOOR PLAN - LEVEL ONE - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01G	FLOOR PLAN - LEVEL ONE - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01H	FLOOR PLAN - LEVEL ONE - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01J	FLOOR PLAN - LEVEL ONE - SEGMENT J	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-01M	FLOOR PLAN - LEVEL ONE - SEGMENT M	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-02	FLOOR PLAN - LEVEL TWO - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-02B	FLOOR PLAN - LEVEL TWO - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-02C	FLOOR PLAN - LEVEL TWO - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-02D	FLOOR PLAN - LEVEL TWO - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-02E	FLOOR PLAN - LEVEL TWO - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-02F	FLOOR PLAN - LEVEL TWO - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-02G	FLOOR PLAN - LEVEL TWO - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-02H	FLOOR PLAN - LEVEL TWO - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-03	ROOF PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-03.01	ROOF PLAN - BELOW DUNNAGE - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-03A B	ROOF PLAN - SEGMENT A & B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-03C	ROOF PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-03D	ROOF PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-03E	ROOF PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-03F	ROOF PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-03G	ROOF PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A02-03H	ROOF PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-01	REFLECTED CEILING PLAN - LEVEL ONE - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-01A B	REFLECTED CEILING PLAN - LEVEL ONE - SEGMENT A & B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-01C	REFLECTED CEILING PLAN - LEVEL ONE - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-01D	REFLECTED CEILING PLAN - LEVEL ONE - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-01E	REFLECTED CEILING PLAN - LEVEL ONE - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-01F	REFLECTED CEILING PLAN - LEVEL ONE - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-01G	REFLECTED CEILING PLAN - LEVEL ONE - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-01H	REFLECTED CEILING PLAN - LEVEL ONE - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-02	REFLECTED CEILING PLAN - LEVEL TWO - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A03-02B	REFLECTED CEILING PLAN - LEVEL TWO - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-02C	REFLECTED CEILING PLAN - LEVEL TWO - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-02D	REFLECTED CEILING PLAN - LEVEL TWO - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-02E	REFLECTED CEILING PLAN - LEVEL TWO - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-02F	REFLECTED CEILING PLAN - LEVEL TWO - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-02G	REFLECTED CEILING PLAN - LEVEL TWO - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A03-02H	REFLECTED CEILING PLAN - LEVEL TWO - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-01	ENLARGED PLANS - RESTROOMS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-02	ENLARGED PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-03	ENLARGED PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-04	ENLARGED PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-05	ENLARGED PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-21	VERTICAL CIRCULATION - STAIR 01	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-22	VERTICAL CIRCULATION - STAIR 02	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-23	VERTICAL CIRCULATION - STAIR 03	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-24	VERTICAL CIRCULATION - STAIR 04	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-25	VERTICAL CIRCULATION - STAIR 05	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-26	VERTICAL CIRCULATION - STAIR 06	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-27	VERTICAL CIRCULATION - STAIR 07	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-28	VERTICAL CIRCULATION - STAIR 08	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-31	VERTICAL CIRCULATION - PASSENGER ELEVATOR	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A04-32	VERTICAL CIRCULATION - FREIGHT ELEVATOR	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A05-01	EXTERIOR ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A05-02	ENLARGED EXTERIOR ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A05-03	ENLARGED EXTERIOR ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A05-04	ENLARGED EXTERIOR ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A05-05	ENLARGED EXTERIOR ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-01	BUILDING SECTIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-21	WALL SECTIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-22	WALL SECTIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-24	PENTHOUSE DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-41	PLAN DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-42	PLATFORM DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-61	SECTION DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-70	EGRESS STAIR DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-72	ELEVATOR DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-80	ROOF DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A06-81	ROOF DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A07-01	INTERIOR ELEVATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A07-11	INTERIOR SECTIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A07-41	MILLWORK DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A08-01	DOOR SCHEDULE - LEVEL ONE	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A08-02	DOOR SCHEDULE - LEVEL TWO	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A08-21	DOOR AND FRAME DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A08-22	EXTERIOR DOOR DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-00	FINISH SCHEDULE, NOTES, AND LEGENDS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-01A B	FINISH FLOOR PLAN - LEVEL ONE - SEGMENT A & B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-01C	FINISH FLOOR PLAN - LEVEL ONE - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-01D	FINISH FLOOR PLAN - LEVEL ONE - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-01E	FINISH FLOOR PLAN - LEVEL ONE - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-01F	FINISH FLOOR PLAN - LEVEL ONE - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-01G	FINISH FLOOR PLAN - LEVEL ONE - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-01H	FINISH FLOOR PLAN - LEVEL ONE - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-02B	FINISH FLOOR PLAN - LEVEL TWO - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-02C	FINISH FLOOR PLAN - LEVEL TWO - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-02D	FINISH FLOOR PLAN - LEVEL TWO - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-02E	FINISH FLOOR PLAN - LEVEL TWO - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-02F	FINISH FLOOR PLAN - LEVEL TWO - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-02G	FINISH FLOOR PLAN - LEVEL TWO - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
A09-02H	FINISH FLOOR PLAN - LEVEL TWO - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>05 Electrical</b>					
E00-01	LEGEND AND ABBREVIATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E00-02	SITE POWER PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E00-03	SITE LIGHTING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E00-04	SITE PHOTOMETRIC PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-00	POWER BLOCK DIAGRAM	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-00A	ADMIN POWER BLOCK ONE-LINE DIAGRAM	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-00M	MV DISTRIBUTION ONE-LINE	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-01	POWER BLOCK DIAGRAM 7 TO MAKE 6 TYPICAL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-01A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 1-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-01B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 1-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-01C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 1-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-02A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 2-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-02B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 2-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-02C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 2-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-03A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 3-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E01-03B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 3-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-03C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 3-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-04A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 4-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-04B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 4-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-04C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 4-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-05A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 5-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-05B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 5-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-05C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 5-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-06A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 6-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-06B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 6-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-06C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 6-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-07A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 7-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-07B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 7-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-07C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 7-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-08A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 8-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-08B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 8-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-08C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 8-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-09A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 9-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-09B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 9-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-09C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 9-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-10A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 10-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-10B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 10-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-10C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 10-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-11A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 11-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-11B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 11-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-11C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 11-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-12A	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 12-1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-12B	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 12-2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-12C	CRITICAL POWER BLOCK ONE-LINE DIAGRAM 12-3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-17R	RESERVE POWER BLOCK ONE-LINE DIAGRAM 1/7	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-28R	RESERVE POWER BLOCK ONE-LINE DIAGRAM 2/8	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-39R	RESERVE POWER BLOCK ONE-LINE DIAGRAM 3/9	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-50	ELECTRICAL FEEDER SCHEDULES Clarksville, AR	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-410R	RESERVE POWER BLOCK ONE-LINE DIAGRAM 4/10	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-511R	RESERVE POWER BLOCK ONE-LINE DIAGRAM 5/11	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E01-612R	RESERVE POWER BLOCK ONE-LINE DIAGRAM 6/12	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01	LEVEL 1 - POWER PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01A	LEVEL 1 - POWER PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E02-01B	LEVEL 1 - POWER PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01C	LEVEL 1 - POWER PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01D	LEVEL 1 - POWER PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01E	LEVEL 1 - POWER PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01F	LEVEL 1 - POWER PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01G	LEVEL 1 - POWER PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01H	LEVEL 1 - POWER PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01J	LEVEL 1 - POWER PLAN - SEGMENT J	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01K	LEVEL 1 - POWER PLAN - SEGMENT K	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01L	LEVEL 1 - POWER PLAN - SEGMENT L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01M	LEVEL 1 - POWER PLAN - SEGMENT M	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01N	LEVEL 1 - POWER PLAN - SEGMENT N	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01P	LEVEL 1 - POWER PLAN - SEGMENT P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-02	LEVEL 2 - POWER PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-02B	LEVEL 2 - POWER PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-02C	LEVEL 2 - POWER PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-02D	LEVEL 2 - POWER PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-02E	LEVEL 2 - POWER PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-02F	LEVEL 2 - POWER PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-02G	LEVEL 2 - POWER PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-02H	LEVEL 2 - POWER PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-03	ROOF - POWER PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-03A	ROOF - POWER PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-03B	ROOF - POWER PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-03C	ROOF - POWER PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-03D	ROOF - POWER PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-03E	ROOF - POWER PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-03F	ROOF - POWER PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-03G	ROOF - POWER PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-03H	ROOF - POWER PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-04	EQUIPMENT PLATFORM - POWER PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-04C	EQUIPMENT PLATFORM - POWER PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-04D	EQUIPMENT PLATFORM - POWER PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-04E	EQUIPMENT PLATFORM - POWER PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-04F	EQUIPMENT PLATFORM - POWER PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-04G	EQUIPMENT PLATFORM - POWER PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-04H	EQUIPMENT PLATFORM - POWER PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11	LEVEL 1 - CONDUIT ROUTING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E02-11A	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11B	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11C	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11D	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11E	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11F	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11G	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11H	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11J	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT J	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11K	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT K	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11L	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11M	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT M	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11N	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT N	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-11P	LEVEL 1 - CONDUIT ROUTING PLAN - SEGMENT P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12	LEVEL 2 - CONDUIT ROUTING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12B	LEVEL 2 - CONDUIT ROUTING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12C	LEVEL 2 - CONDUIT ROUTING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12D	LEVEL 2 - CONDUIT ROUTING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12E	LEVEL 2 - CONDUIT ROUTING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12F	LEVEL 2 - CONDUIT ROUTING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12G	LEVEL 2 - CONDUIT ROUTING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12H	LEVEL 2 - CONDUIT ROUTING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-13	ROOF - CONDUIT ROUTING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-13A	ROOF - CONDUIT ROUTING PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-13B	ROOF - CONDUIT ROUTING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-13C	ROOF - CONDUIT ROUTING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-13D	ROOF - CONDUIT ROUTING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-13E	ROOF - CONDUIT ROUTING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-13F	ROOF - CONDUIT ROUTING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-13G	ROOF - CONDUIT ROUTING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-13H	ROOF - CONDUIT ROUTING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-14	EQUIPMENT PLATFORM - CONDUIT ROUTING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-14C	EQUIPMENT PLATFORM - CONDUIT ROUTING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-14D	EQUIPMENT PLATFORM - CONDUIT ROUTING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-14E	EQUIPMENT PLATFORM - CONDUIT ROUTING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-14F	EQUIPMENT PLATFORM - CONDUIT ROUTING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-14G	EQUIPMENT PLATFORM - CONDUIT ROUTING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-14H	EQUIPMENT PLATFORM - CONDUIT ROUTING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E02-20	ENLARGED POWER PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-50	POWER DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-51	POWER DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-00	GROUNDING RISER DIAGRAM	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01	LEVEL 1 - GROUNDING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01A	LEVEL 1 - GROUNDING PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01B	LEVEL 1 - GROUNDING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01C	LEVEL 1 - GROUNDING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01D	LEVEL 1 - GROUNDING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01E	LEVEL 1 - GROUNDING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01F	LEVEL 1 - GROUNDING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01G	LEVEL 1 - GROUNDING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01H	LEVEL 1 - GROUNDING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01J	LEVEL 1 - GROUNDING PLAN - SEGMENT J	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01K	LEVEL 1 - GROUNDING PLAN - SEGMENT K	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01L	LEVEL 1 - GROUNDING PLAN - SEGMENT L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01M	LEVEL 1 - GROUNDING PLAN - SEGMENT M	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01N	LEVEL 1 - GROUNDING PLAN - SEGMENT N	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-01P	LEVEL 1 - GROUNDING PLAN - SEGMENT P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-02	LEVEL 2 - GROUNDING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-02B	LEVEL 2 - GROUNDING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-02C	LEVEL 2 - GROUNDING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-02D	LEVEL 2 - GROUNDING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-02E	LEVEL 2 - GROUNDING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-02F	LEVEL 2 - GROUNDING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-02G	LEVEL 2 - GROUNDING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-02H	LEVEL 2 - GROUNDING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-11	ROOF - LIGHTNING PROTECTION PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E03-50	GROUNDING DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01	LEVEL 1 - LIGHTING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01A	LEVEL 1 - LIGHTING PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01B	LEVEL 1 - LIGHTING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01C	LEVEL 1 - LIGHTING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01D	LEVEL 1 - LIGHTING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01E	LEVEL 1 - LIGHTING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01F	LEVEL 1 - LIGHTING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01G	LEVEL 1 - LIGHTING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01H	LEVEL 1 - LIGHTING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E04-01L	LEVEL 1 - LIGHTING PLAN - SEGMENT L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-01P	LEVEL 1 - LIGHTING PLAN - SEGMENT P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-02	LEVEL 2 - LIGHTING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-02A	LEVEL 2 - LIGHTING PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-02B	LEVEL 2 - LIGHTING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-02C	LEVEL 2 - LIGHTING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-02D	LEVEL 2 - LIGHTING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-02E	LEVEL 2 - LIGHTING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-02F	LEVEL 2 - LIGHTING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-02G	LEVEL 2 - LIGHTING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-02H	LEVEL 2 - LIGHTING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-03	ROOF - LIGHTING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-04	EQUIPMENT PLATFORM - LIGHTING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E04-50	LUMINAIRE SCHEDULE AND DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-01	PANEL SCHEDULES - 1A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-02	PANEL SCHEDULES - 1B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-03	PANEL SCHEDULES - 1C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-04	PANEL SCHEDULES - 1D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-05	PANEL SCHEDULES - 1E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-06	PANEL SCHEDULES - 1F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-07	PANEL SCHEDULES - 1G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-08	PANEL SCHEDULES - 1H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-15	PANEL SCHEDULES - 2B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-16	PANEL SCHEDULES - 2C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-17	PANEL SCHEDULES - 2D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-18	PANEL SCHEDULES - 2E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-19	PANEL SCHEDULES - 2F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-20	PANEL SCHEDULES - 2G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E05-21	PANEL SCHEDULES - 2H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>05 Site Electrical</b>					
E02-01-C146	SITE POWER PLAN - SEGMENT C146	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01-C147	SITE POWER PLAN - SEGMENT C147	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01-C148	SITE POWER PLAN - SEGMENT C148	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01-C149	SITE POWER PLAN - SEGMENT C149	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01-C150	SITE POWER PLAN - SEGMENT C150	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01-C151	SITE POWER PLAN - SEGMENT C151	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01-C152	SITE POWER PLAN - SEGMENT C152	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-01-C153	SITE POWER PLAN - SEGMENT C153	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E02-01.SE	SITE POWER PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents SE (01/23/26)
E02-11.SE	SITE ROUTING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents SE (01/23/26)
E02-12-C146	SITE ROUTING PLAN - SEGMENT C146	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12-C147	SITE ROUTING PLAN - SEGMENT C147	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12-C148	SITE ROUTING PLAN - SEGMENT C148	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12-C149	SITE ROUTING PLAN - SEGMENT C149	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12-C150	SITE ROUTING PLAN - SEGMENT C150	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12-C151	SITE ROUTING PLAN - SEGMENT C151	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12-C152	SITE ROUTING PLAN - SEGMENT C152	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
E02-12-C153	SITE ROUTING PLAN - SEGMENT C153	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>06 Mechanical</b>					
M00-00	MECHANICAL LEGENDS AND ABBREVIATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-21	DATA HALL VENTILATION AIRFLOW DIAGRAM	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-23	EXPLOSION PREVENTION FLOW DIAGRAM	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-31	CHILLED WATER FLOW DIAGRAM - ROOF PLANTS 1-7, 4-10	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-32	CHILLED WATER FLOW DIAGRAM - ROOF PLANTS 2-8, 5-11	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-33	CHILLED WATER FLOW DIAGRAM - ROOF PLANTS 3-9, 6-12	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-34	HUMIDIFIER MAKEUP WATER FLOW DIAGRAM	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-35	SECONDARY FLUID FLOW DIAGRAM	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-41	CHILLED WATER FLOW DIAGRAM - DATA HALLS 1, 4, 7, 10	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-42	CHILLED WATER FLOW DIAGRAM - DATA HALLS 2, 5, 8, 11	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-43	CHILLED WATER FLOW DIAGRAM - DATA HALLS 3, 6, 9, 12	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-51	ROOF - MECHANICAL HEAT TRACE PLAN - SEGMENTS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-52	EQUIPMENT PLATFORM - MECHANICAL HEAT TRACE PLAN - SEGMENTS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M01-53	MECHANICAL HEAT TRACE PLAN - ENLARGED VIEWS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-01	LEVEL 1 - MECHANICAL DUCTWORK PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-01A	LEVEL 1 - MECHANICAL DUCTWORK PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-01B	LEVEL 1 - MECHANICAL DUCTWORK PLAN -SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-01C	LEVEL 1 - MECHANICAL DUCTWORK PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-01D	LEVEL 1 - MECHANICAL DUCTWORK PLAN -SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-01E	LEVEL 1 - MECHANICAL DUCTWORK PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-01F	LEVEL 1 - MECHANICAL DUCTWORK PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-01G	LEVEL 1 - MECHANICAL DUCTWORK PLAN -SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-01H	LEVEL 1 - MECHANICAL DUCTWORK PLAN -SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-02	LEVEL 2 - MECHANICAL DUCTWORK PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-02A	LEVEL 2 - MECHANICAL DUCTWORK PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
M02-02B	LEVEL 2 - MECHANICAL DUCTWORK PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-02C	LEVEL 2 - MECHANICAL DUCTWORK PLAN -SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-02D	LEVEL 2 - MECHANICAL DUCTWORK PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-02E	LEVEL 2 - MECHANICAL DUCTWORK PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-02F	LEVEL 2 - MECHANICAL DUCTWORK PLAN -SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-02G	LEVEL 2 - MECHANICAL DUCTWORK PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-02H	LEVEL 2 - MECHANICAL DUCTWORK PLAN -SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-03	ROOF - MECHANICAL DUCTWORK PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-03B	ROOF - MECHANICAL DUCTWORK PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-03C	ROOF - MECHANICAL DUCTWORK PLAN -SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-03D	ROOF - MECHANICAL DUCTWORK PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-03E	ROOF - MECHANICAL DUCTWORK PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-03F	ROOF - MECHANICAL DUCTWORK PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-03G	ROOF - MECHANICAL DUCTWORK PLAN -SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M02-03H	ROOF - MECHANICAL DUCTWORK PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-01	LEVEL 1 - MECHANICAL PIPING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-01A	LEVEL 1 - MECHANICAL PIPING PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-01B	LEVEL 1 - MECHANICAL PIPING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-01C	LEVEL 1 - MECHANICAL PIPING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-01D	LEVEL 1 - MECHANICAL PIPING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-01E	LEVEL 1 - MECHANICAL PIPING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-01F	LEVEL 1 - MECHANICAL PIPING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-01G	LEVEL 1 - MECHANICAL PIPING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-01H	LEVEL 1 - MECHANICAL PIPING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-02	LEVEL 2 - MECHANICAL PIPING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-02A	LEVEL 2 - MECHANICAL PIPING PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-02B	LEVEL 2 - MECHANICAL PIPING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-02C	LEVEL 2 - MECHANICAL PIPING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-02D	LEVEL 2 - MECHANICAL PIPING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-02E	LEVEL 2 - MECHANICAL PIPING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-02F	LEVEL 2 - MECHANICAL PIPING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-02G	LEVEL 2 - MECHANICAL PIPING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-02H	LEVEL 2 - MECHANICAL PIPING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-03	ROOF - MECHANICAL PIPING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-03C	ROOF - MECHANICAL PIPING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-03D	ROOF - MECHANICAL PIPING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-03E	ROOF - MECHANICAL PIPING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-03F	ROOF - MECHANICAL PIPING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
M03-03G	ROOF - MECHANICAL PIPING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-03H	ROOF - MECHANICAL PIPING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-04	EQUIPMENT PLATFORM - MECHANICAL PIPING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-04C	EQUIPMENT PLATFORM - MECHANICAL PIPING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-04D	EQUIPMENT PLATFORM - MECHANICAL PIPING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-04E	EQUIPMENT PLATFORM - MECHANICAL PIPING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-04F	EQUIPMENT PLATFORM - MECHANICAL PIPING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-04G	EQUIPMENT PLATFORM - MECHANICAL PIPING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M03-04H	EQUIPMENT PLATFORM - MECHANICAL PIPING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M04-01	MECHANICAL SECTIONS AND ENLARGED PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M04-02	MECHANICAL SECTIONS AND ENLARGED PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M05-21	MECHANICAL DUCTWORK DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M05-22	MECHANICAL DUCTWORK DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M05-31	MECHANICAL PIPING DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M05-32	MECHANICAL PIPING DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M05-33	MECHANICAL PIPING DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M05-34	MECHANICAL PIPING DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M06-01	MECHANICAL SCHEDULES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M06-02	MECHANICAL SCHEDULES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M06-03	MECHANICAL SCHEDULES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M06-04	MECHANICAL SCHEDULES Clarksville, AR	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M06-05	MECHANICAL SCHEDULES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
M06-06	MECHANICAL SCHEDULES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>07 Fire Alarm</b>					
FA00-01	LEGEND AND ABBREVIATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA01-01	LEVEL 1 - FIRE ALARM DETECTION PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA01-02	LEVEL 2 - FIRE ALARM DETECTION PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA01-03	ROOF - FIRE ALARM DETECTION PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-01A	LEVEL 1 - FIRE ALARM PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-01B	LEVEL 1 - FIRE ALARM PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-01C	LEVEL 1 - FIRE ALARM PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-01D	LEVEL 1 - FIRE ALARM PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-01E	LEVEL 1 - FIRE ALARM PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-01F	LEVEL 1 - FIRE ALARM PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-01G	LEVEL 1 - FIRE ALARM PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-01H	LEVEL 1 - FIRE ALARM PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-02A	LEVEL 2 - FIRE ALARM PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-02B	LEVEL 2 - FIRE ALARM PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
FA02-02C	LEVEL 2 - FIRE ALARM PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-02D	LEVEL 2 - FIRE ALARM PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-02E	LEVEL 2 - FIRE ALARM PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-02F	LEVEL 2 - FIRE ALARM PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-02G	LEVEL 2 - FIRE ALARM PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-02H	LEVEL 2 - FIRE ALARM PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-03B	ROOF - FIRE ALARM PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-03C	ROOF - FIRE ALARM PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA02-03D	ROOF - FIRE ALARM PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA03-01	ENLARGED FIRE ALARM PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA03-02	ENLARGED FIRE ALARM PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA05-01	FIRE ALARM DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FA05-02	FIRE ALARM DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>07 Fire Supression</b>					
FP00-01	LEGEND AND ABBREVIATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP01-01	LEVEL 1 -FIRE SUPPRESSION ZONING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP01-02	LEVEL 2 -FIRE SUPPRESSION ZONING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP01-03	ROOF -FIRE SUPPRESSION ZONING PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-01	LEVEL 1 -FIRE SUPPRESSION OVERALL PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-01A	LEVEL 1 -FIRE SUPPRESSION PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-01B	LEVEL 1 -FIRE SUPPRESSION PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-01C	LEVEL 1 -FIRE SUPPRESSION PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-01D	LEVEL 1 -FIRE SUPPRESSION PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-01E	LEVEL 1 -FIRE SUPPRESSION PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-01F	LEVEL 1 -FIRE SUPPRESSION PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-01G	LEVEL 1 -FIRE SUPPRESSION PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-01H	LEVEL 1 -FIRE SUPPRESSION PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-02	LEVEL 2 -FIRE SUPPRESSION OVERALL PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-02B	LEVEL 2 -FIRE SUPPRESSION PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-02C	LEVEL 2 -FIRE SUPPRESSION PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-02D	LEVEL 2 -FIRE SUPPRESSION PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-02E	LEVEL 2 -FIRE SUPPRESSION PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-02F	LEVEL 2 -FIRE SUPPRESSION PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-02G	LEVEL 2 -FIRE SUPPRESSION PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-02H	LEVEL 2 -FIRE SUPPRESSION PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-03	ROOF -FIRE SUPPRESSION OVERALL PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-03B	ROOF -FIRE SUPPRESSION PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP02-03C	ROOF -FIRE SUPPRESSION PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
FP02-03D	ROOF -FIRE SUPPRESSION PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP03-01	ENLARGED FIRE SUPPRESSION PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP03-02	ENLARGED FIRE SUPPRESSION PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
FP05-01	FIRE SUPPRESSION DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>10 Controls</b>					
IC00-00	CONTROLS LEGEND AND ABBREVIATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-01	CONTROLS RISER DIAGRAM - LEVEL 1 - DATA HALL 1	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-02	CONTROLS RISER DIAGRAM - LEVEL 1 - DATA HALL 2	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-03	CONTROLS RISER DIAGRAM - LEVEL 1 - DATA HALL 3	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-04	CONTROLS RISER DIAGRAM - LEVEL 1 - DATA HALL 4	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-05	CONTROLS RISER DIAGRAM - LEVEL 1 - DATA HALL 5	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-06	CONTROLS RISER DIAGRAM - LEVEL 1 - DATA HALL 6	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-07	CONTROLS RISER DIAGRAM - LEVEL 2 - DATA HALL 7	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-08	CONTROLS RISER DIAGRAM - LEVEL 2 - DATA HALL 8	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-09	CONTROLS RISER DIAGRAM - LEVEL 2 - DATA HALL 9	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-10	CONTROLS RISER DIAGRAM - LEVEL 2 - DATA HALL 10	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-11	CONTROLS RISER DIAGRAM - LEVEL 2 - DATA HALL 11	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-12	CONTROLS RISER DIAGRAM - LEVEL 2 - DATA HALL 12	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-13	CONTROLS RISER DIAGRAM - ROOF EQUIPMENT - CHW PLANT 1-7	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-14	CONTROLS RISER DIAGRAM - ROOF EQUIPMENT - CHW PLANT 2-8	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-15	CONTROLS RISER DIAGRAM - ROOF EQUIPMENT - CHW PLANT 3-9	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-16	CONTROLS RISER DIAGRAM - ROOF EQUIPMENT - CHW PLANT 4-10	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-17	CONTROLS RISER DIAGRAM - ROOF EQUIPMENT - CHW PLANT 5-11	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-18	CONTROLS RISER DIAGRAM - ROOF EQUIPMENT - CHW PLANT 6-12	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC01-19	CONTROLS RISER DIAGRAM - LEVEL 1 - ADMIN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01	LEVEL 1 - CONTROLS PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01A	LEVEL 1 - CONTROLS PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01B	LEVEL 1 - CONTROLS PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01C	LEVEL 1 - CONTROLS PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01D	LEVEL 1 - CONTROLS PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01E	LEVEL 1 - CONTROLS PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01F	LEVEL 1 - CONTROLS PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01G	LEVEL 1 - CONTROLS PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01H	LEVEL 1 - CONTROLS PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01J	LEVEL 1 - CONTROLS PLAN - SEGMENT J	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01K	LEVEL 1 - CONTROLS PLAN - SEGMENT K	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01L	LEVEL 1 - CONTROLS PLAN - SEGMENT L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01M	LEVEL 1 - CONTROLS PLAN - SEGMENT M	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
IC02-01N	LEVEL 1 - CONTROLS PLAN - SEGMENT N	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-01P	LEVEL 1 - CONTROLS PLAN - SEGMENT P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-02	LEVEL 2 - CONTROLS PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-02A	LEVEL 2 - CONTROLS PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-02B	LEVEL 2 - CONTROLS PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-02C	LEVEL 2 - CONTROLS PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-02D	LEVEL 2 - CONTROLS PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-02E	LEVEL 2 - CONTROLS PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-02F	LEVEL 2 - CONTROLS PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-02G	LEVEL 2 - CONTROLS PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-02H	LEVEL 2 - CONTROLS PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-04	ROOF EQUIPMENT - CONTROLS PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-04B	ROOF EQUIPMENT - CONTROLS PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-04C	ROOF EQUIPMENT - CONTROLS PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-04D	ROOF EQUIPMENT - CONTROLS PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-04E	ROOF EQUIPMENT - CONTROLS PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-04F	ROOF EQUIPMENT - CONTROLS PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-04G	ROOF EQUIPMENT - CONTROLS PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC02-04H	ROOF EQUIPMENT - CONTROLS PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC05-01	CONTROLS DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC05-02	CONTROLS DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
IC05-03	CONTROLS DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>12 Plumbing</b>					
P00-01	LEGEND AND ABBREVIATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P01-00	PLUMBING PLAN - UNDERSLAB - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P01-00A	PLUMBING PLAN - UNDERSLAB - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P01-00B	PLUMBING PLAN - UNDERSLAB - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P01-00C	PLUMBING PLAN - UNDERSLAB - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P01-00D	PLUMBING PLAN - UNDERSLAB - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P01-00E	PLUMBING PLAN - UNDERSLAB - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P01-00F	PLUMBING PLAN - UNDERSLAB - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P01-00G	PLUMBING PLAN - UNDERSLAB - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P01-00H	PLUMBING PLAN - UNDERSLAB - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-01	LEVEL 1 - PLUMBING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-01A	LEVEL 1 - PLUMBING PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-01B	LEVEL 1 - PLUMBING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-01C	LEVEL 1 - PLUMBING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-01D	LEVEL 1 - PLUMBING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
P02-01E	LEVEL 1 - PLUMBING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-01F	LEVEL 1 - PLUMBING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-01G	LEVEL 1 - PLUMBING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-01H	LEVEL 1 - PLUMBING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-02	LEVEL 2 - PLUMBING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-02A	LEVEL 2 - PLUMBING PLAN - SEGMENT A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-02B	LEVEL 2 - PLUMBING PLAN - SEGMENT B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-02C	LEVEL 2 - PLUMBING PLAN - SEGMENT C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-02D	LEVEL 2 - PLUMBING PLAN - SEGMENT D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-02E	LEVEL 2 - PLUMBING PLAN - SEGMENT E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-02F	LEVEL 2 - PLUMBING PLAN - SEGMENT F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-02G	LEVEL 2 - PLUMBING PLAN - SEGMENT G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-02H	LEVEL 2 - PLUMBING PLAN - SEGMENT H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P02-03	ROOF - PLUMBING PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P03-00	ENLARGED PLUMBING PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P03-01	ENLARGED PLUMBING PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P03-02	ENLARGED PLUMBING PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P03-03	ENLARGED PLUMBING PLANS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P04-00	JOB SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P04-01	DOMESTIC RISER DIAGRAMS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P04-02	STORM RISER DIAGRAMS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P04-03	JOB SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P04-04	ENLARGED PLUMBING RISER DIAGRAMS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P04-05	ENLARGED PLUMBING RISER DIAGRAMS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P04-06	ENLARGED PLUMBING RISER DIAGRAMS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P04-07	ENLARGED PLUMBING RISER DIAGRAMS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P04-08	ENLARGED PLUMBING RISER DIAGRAMS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P05-01	PLUMBING DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P05-02	PLUMBING DETAILS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
P06-01	PLUMBING SCHEDULES Clarksville, AR 72830	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
<b>27 Telecommunications</b>					
T00-01	GENERAL INFORMATION	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T00-10	AUDIO VISUAL SPECIFICATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T00-11	AUDIO VISUAL FUNCTION SUMMARIES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T00-20	COMMUNICATION SPECIFICATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T00-21	COMMUNICATIONS SCHEDULES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T00-22	COMMUNICATION PORT COUNT	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T00-23	COMMUNICATION PORT COUNT	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
T00-30	SECURITY SPECIFICATIONS	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T00-31	SECURITY SCHEDULES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T00-32	SECURITY SCHEDULES	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T01-01	TECHNOLOGY SITE PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T01-02	TECHNOLOGY SITE SECURITY PLAN	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01	TECHNOLOGY- FLOOR PLAN - LEVEL 01 - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01A B	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA A & B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01C	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01D	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01E	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01F	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01G	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01H	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01J	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA J	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01K	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA K	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01L	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01M	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA M	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01N	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA N	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01P	TECHNOLOGY- FLOOR PLAN - LEVEL 01 -AREA P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-01.VS	LEVEL 01 TECHNOLOGY FLOOR PLAN - VIDEO SURVEILLANCE	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02	TECHNOLOGY- FLOOR PLAN - LEVEL 02 - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02A B	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA A & B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02C	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02D	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02E	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02F	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02G	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02H	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02J	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA J	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02K	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA K	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02L	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02M	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA M	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02P	TECHNOLOGY- FLOOR PLAN - LEVEL 02 -AREA P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-02.VS	LEVEL 02 TECHNOLOGY FLOOR PLAN - VIDEO SURVEILLANCE	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-60	ROOF TECHNOLOGY PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T02-61	EQUIPMENT PLATFORM TECHNOLOGY PLAN - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-01	TECHNOLOGY CEILING PLAN - LEVEL 01 - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-01A B	TECHNOLOGY CEILING PLAN - LEVEL 01 -AREA A & B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
T03-01C	TECHNOLOGY CEILING PLAN - LEVEL 01 -AREA C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-01D	TECHNOLOGY CEILING PLAN - LEVEL 01 -AREA D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-01E	TECHNOLOGY CEILING PLAN - LEVEL 01 -AREA E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-01F	TECHNOLOGY CEILING PLAN - LEVEL 01 -AREA F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-01G	TECHNOLOGY CEILING PLAN - LEVEL 01 -AREA G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-01H	TECHNOLOGY CEILING PLAN - LEVEL 01 -AREA H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-01L	TECHNOLOGY CEILING PLAN - LEVEL 01 -AREA L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-01P	TECHNOLOGY CEILING PLAN - LEVEL 01 -AREA P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02	TECHNOLOGY CEILING PLAN - LEVEL 02 - OVERALL	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02A B	TECHNOLOGY CEILING PLAN-LEVEL 02- AREA A & B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02C	TECHNOLOGY CEILING PLAN - LEVEL 02 -AREA C	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02D	TECHNOLOGY CEILING PLAN - LEVEL 02 -AREA D	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02E	TECHNOLOGY CEILING PLAN - LEVEL 02-AREA E	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02F	TECHNOLOGY CEILING PLAN - LEVEL 02 -AREA F	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02G	TECHNOLOGY CEILING PLAN - LEVEL 02 -AREA G	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02H	TECHNOLOGY CEILING PLAN - LEVEL 02 -AREA H	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02L	TECHNOLOGY CEILING PLAN - LEVEL 02-AREA L	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T03-02P	TECHNOLOGY CEILING PLAN -LEVEL 02-AREA P	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-01	ENLARGED PLANS POE 1-107	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-03	ENLARGED PLANS POE 1-153	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-04	ENLARGED PLANS POE 1-174	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-05	ENLARGED PLANS POE 1-177	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-06	ENLARGED PLANS -IDF 1-175	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-07	ENLARGED PLANS -IDF 1-176	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-08	ENLARGED PLANS -IDF 1-159	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-09	ENLARGED PLANS -IDF 1-165	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-10	ENLARGED PLANS -IDF 1-185	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-11	ENLARGED PLANS -IDF 1-191	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-12	ENLARGED PLANS -IDF 2-106	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-13	ENLARGED PLANS -IDF 2-112	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-14	ENLARGED PLANS -IDF 2-118	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-15	ENLARGED PLANS -IDF 2-128	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-16	ENLARGED PLANS -IDF 2-129	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-17	ENLARGED PLANS -IDF 2-138	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-18	ENLARGED PLANS -IDF 2-144	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-19	ENLARGED PLANS -IDF 2-151	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-20	ENLARGED PLANS -MMR-A	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-21	ENLARGED PLANS -MMR-B	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)



Yates Construction

Printed on Tue Jan 27, 2026 at 11:12 am CST

Job #: 20260123 Serverfarm

Clarksville, Arkansas

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
T05-22	CORRIDOR ELEVATION	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T05-23	ENLARGED PLANS -LOBBY SECURITY	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T06-01	TECHNOLOGY CONNECTIVITY DIAGRAM	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T06-02	TECHNOLOGY RISER DIAGRAM	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-01	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-02	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-03	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-04	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-05	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-06	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-07	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-08	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-09	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-10	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-11	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-12	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)
T07-13	TECHNOLOGY DETAIL SHEET	0	01/23/2026	01/26/2026	60% Design Documents (01/23/26)