RFP-A17 CONTROL ROOM RENOVATIONS     -   ADDENDUM 1                        3-24-25

Please find below requirements for the above referenced project.    

1. Construction must be completed by the end of October 2025.
1. Contractors are required to keep an updated schedule.  In the event of a delay, the contractor shall provide a schedule to remediate loss of time.
1. Contractors shall submit the provided Schedule of Values with every pay application filling out all applicable columns for tracking throughout the project.
1. All change orders shall be approved by L3Harris prior to execution of the work and shall contain a statement regarding changes to the construction schedule.
1. Contractor is to provide 5- 4” conduits from exterior of the building under slab into the corner of the Server Room for fiber pulls.


