
Drawings Included In Renovate Space for Logistics (B-1)

Drawing No. Drawing Title Revision Drawing Date Received Date Set

Architectural

A1001-A ARCHITECTURAL ABBREVIATIONS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
A1002-A ARCHITECTURAL NOTES AND LEGENDS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AD101-A BASEMENT FLOOR - DEMOLITION PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AD102-A FIRST FLOOR - DEMOLITION PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE101-A BASEMENT FLOOR - CONSTRUCTION PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE102-A FIRST FLOOR - CONSTRUCTION PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE103-A ROOF PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE111-A FIRST FLOOR - REFLECTED CEILING PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE201-A INTERIOR ELEVATIONS - FIRST FLOOR 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE300-A BUILDING SECTION - OVERALL 01 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE301-A BUILDING SECTION - OVERALL 02 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE510-A INTERIOR DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE511-A INTERIOR DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AE600-A DOOR SCHEDULE AND DOOR DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AF601-A FIRST FLOOR FINISH PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AF602-A INTERIOR FINISH SCHEDULE AND SIGNAGE SCHEDULE 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AF603-A INTERIOR FINISH MATERIALS LEGEND 0 04/11/2024 06/27/2024 Drawings (04/11/24)
AF604-A WALL PROTECTION/SIGNAGE TYPES 0 04/11/2024 06/27/2024 Drawings (04/11/24)
Electrical

ED101-A FIRST FLOOR - DEMOLITION PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EE501-A ELECTRICAL DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EE502-A ELECTRICAL DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EE601-A ELECTRICAL RISER DIAGRAM 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EE701-A ELECTRICAL EQUIPMENT SCHEDULE 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EE702-A PANEL SCHEDULES 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EG001-A GENERAL NOTES AND SCHEDULES 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EL1 01-A FIRST FLOOR - LIGHTING PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EP 101-A FIRST FLOOR - POWER PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EP104-A ROOF PLAN - POWER 0 04/11/2024 06/27/2024 Drawings (04/11/24)
EY101-A FIRST FLOOR - SYSTEMS PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
Equipment

QH101-A FIRST FLOOR - EQUIPMENT PLANS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
QH601-A EQUIPMENT SCHEDULES 0 04/11/2024 06/27/2024 Drawings (04/11/24)
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Fire Protection

FA001-A GENERAL NOTES AND SCHEDULES 0 04/11/2024 06/27/2024 Drawings (04/11/24)
FA101-A FIRST FLOOR - FIRE ALARM PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
FD101-A FIRST FLOOR FIRE PROTECTION DEMOLITION PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
FX001-A GENERAL NOTES, SYMBOLS & LEGENDS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
FX101-A FIRST FLOOR FIRE PROTECTION 0 04/11/2024 06/27/2024 Drawings (04/11/24)
FX501-A FIRE PROTECTION DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
General

G1002-A EQUIPMENT MOUNTING LEGEND 0 04/11/2024 06/27/2024 Drawings (04/11/24)
G1003-A ACCESSIBILITY LEGEND 0 04/11/2024 06/27/2024 Drawings (04/11/24)
GC101-A BASEMENT FLOOR - ICRA PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
GC102-A FIRST FLOOR-ICRA PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
GI001-A Cover Sheet, Drawing Index, And Project Information 0 04/11/2024 06/27/2024 Drawings (04/11/24)
GI101-A FIRST FLOOR - LIFE SAFETY PLAN AND CODE SUMMARY 0 04/11/2024 06/27/2024 Drawings (04/11/24)
GI501-A PARTITION TYPES AND STANDARD DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
GI502-A UL DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
Hazardous Materials

HA101-A FIRST FLOOR - HAZARDOUS ABATEMENT PLAN 1 06/01/2024 06/27/2024 Revised Drawing HA 101-A (06/01/
24)

Mechanical

M1701-A CONTROLS SCHEMATICS AND CONTROL POINTS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
M1702-A CONTROLS SCHEMATICS AND CONTROL POINTS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
MD101-A BASEMENT AND FIRST FLOOR MECHANICAL DEMOLITION PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
MH001-A GENERAL NOTES & LEGENDS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
MH101-A FIRST FLOOR AND LOADING DOCK ROOF DUCTWORK PLANS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
MH104-A ROOF MECHANICAL PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
MH501-A DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
MH502-A DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
MH503-A DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
MH601-A SCHEDULES 0 04/11/2024 06/27/2024 Drawings (04/11/24)
MP101-A BASEMENT AND FIRST FLOOR MECHANICAL PIPINGS PLANS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
Plumbing

PD101-A FIRST FLOOR PLUMBING DEMOLITION PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
PL001-A GENERAL NOTES, LEGENDS, & SCHEDULES 0 04/11/2024 06/27/2024 Drawings (04/11/24)
PL101-A FIRST FLOOR DOMESTIC WATER PLANS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
PL201-A FIRST FLOOR SANITARY SEWER PLAN 0 04/11/2024 06/27/2024 Drawings (04/11/24)
PL501-A PLUMBING DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
PL701-A PLUMBING ISOMETRICS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
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Drawing No. Drawing Title Revision Drawing Date Received Date Set

Structural

S001-A STRUCTURAL GENERAL NOTES 0 04/11/2024 06/27/2024 Drawings (04/11/24)
S102-A FIRST FLOOR FRAMING PLAN - STERILE AREA 0 04/11/2024 06/27/2024 Drawings (04/11/24)
S301-A TYPICAL CONCRETE DETAILS 0 04/11/2024 06/27/2024 Drawings (04/11/24)
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