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SECTION 23 05 93 

TESTING, ADJUSTING, AND BALANCING FOR HVAC 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. Testing, adjusting, and balancing (TAB) of heating, ventilating and air 

conditioning (HVAC) systems. TAB includes the following:  

1. Planning systematic TAB procedures.  

2. Design Review Report. 

3. Systems Inspection report. 

4. Duct Air Leakage test report. 

5. Systems Readiness Report. 

6. Balancing air and water distribution systems; adjustment of total 

system to provide design performance; and testing performance of 

equipment and automatic controls.  

7. Vibration and sound measurements.  

8. Recording and reporting results.  

9. Preliminary T & B on existing AHU and Relief Fan which serve the 1st 

floor and are existing to remain. 

10 Final T & B on existing AHU and Relief Fan which serve the 1st floor 

and are existing to remain. 

B. Definitions:  

1. Basic TAB used in this Section: Chapter 38, "Testing, Adjusting and 

Balancing" of 2011 ASHRAE Handbook, "HVAC Applications".  

2. TAB: Testing, Adjusting and Balancing; the process of checking and 

adjusting HVAC systems to meet design objectives.  

3. AABC: Associated Air Balance Council.  

4. NEBB: National Environmental Balancing Bureau.  

5. Hydronic Systems: Includes chilled water, condenser water, heating 

hot water   

6. Air Systems: Includes all outside air, supply air, return air, 

exhaust air and relief air systems.  

7. Flow rate tolerance: The allowable percentage variation, minus to 

plus, of actual flow rate from values (design) in the contract 

documents.  

1.2 RELATED WORK  

A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES. 

B. Section 23 05 11, COMMON WORK RESULTS FOR HVAC.  
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C. Section 23 05 41, NOISE AND VIBRATION CONTROL FOR HVAC PIPING AND 

EQUIPMENT.  

D. Section 23 07 11, HVAC, AND BOILER PLANT INSULATION: 

E. Section 23 08 00, COMMISSIONING OF HVAC SYSTEMS. Equipment Insulation. 

F. Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC  

G. Section 23 31 00, HVAC DUCTS AND CASINGS G. Section 23 36 00, AIR 

TERMINAL UNITS:  

1.3 QUALITY ASSURANCE 

A. Refer to Articles, Quality Assurance and Submittals, in Section 

23 05 11, COMMON WORK RESULTS FOR HVAC, Section 23 05 10, COMMON WORK 

RESULTS FOR BOILER PLANTS and STEAM GENERATION, and Section 23 08 00, 

COMMISSIONING OF HVAC SYSTEMS.   

B. Qualifications: 

1. TAB Agency: The TAB agency shall be a subcontractor of the General 

Contractor and shall report to and be paid by the General 

Contractor. 

2. The TAB agency shall be either a certified member of AABC or 

certified by the NEBB to perform TAB service for HVAC, water 

balancing and vibrations and sound testing of equipment. The 

certification shall be maintained for the entire duration of duties 

specified herein. If, for any reason, the agency loses subject 

certification during this period, the General Contractor shall 

immediately notify the COR and submit another TAB firm for approval. 

Any agency that has been the subject of disciplinary action by 

either the AABC or the NEBB within the five years preceding Contract 

Award shall not be eligible to perform any work related to the TAB. 

All work performed in this Section and in other related Sections by 

the TAB agency shall be considered invalid if the TAB agency loses 

its certification prior to Contract completion, and the successor 

agency’s review shows unsatisfactory work performed by the 
predecessor agency. 

3. TAB Specialist: The TAB specialist shall be either a member of AABC 

or an experienced technician of the Agency certified by NEBB. The 

certification shall be maintained for the entire duration of duties 

specified herein. If, for any reason, the Specialist loses subject 

certification during this period, the General Contractor shall 

immediately notify the COR and submit another TAB Specialist for 

approval. Any individual that has been the subject of disciplinary 
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action by either the AABC or the NEBB within the five years 

preceding Contract Award shall not be eligible to perform any duties 

related to the HVAC systems, including TAB. All work specified in 

this Section and in other related Sections performed by the TAB 

specialist shall be considered invalid if the TAB Specialist loses 

its certification prior to Contract completion and must be performed 

by an approved successor. 

4. TAB Specialist shall be identified by the General Contractor within 

60 days after the notice to proceed. The TAB specialist will be 

coordinating, scheduling and reporting all TAB work and related 

activities and will provide necessary information as required by the 

COR. The responsibilities would specifically include: 

a. Shall directly supervise all TAB work. 

b. Shall sign the TAB reports that bear the seal of the TAB 

standard. The reports shall be accompanied by report forms and 

schematic drawings required by the TAB standard, AABC or NEBB.  

c. Would follow all TAB work through its satisfactory completion. 

d. Shall provide final markings of settings of all HVAC adjustment 

devices. 

e. Permanently mark location of duct test ports. 

5. All TAB technicians performing actual TAB work shall be experienced 

and must have done satisfactory work on a minimum of 3 projects 

comparable in size and complexity to this project. Qualifications 

must be certified by the TAB agency in writing. The lead technician 

shall be certified by AABC or NEBB 

C. Test Equipment Criteria: The instrumentation shall meet the 

accuracy/calibration requirements established by AABC National 

Standards or by NEBB Procedural Standards for Testing, Adjusting and 

Balancing of Environmental Systems and instrument manufacturer. Provide 

calibration history of the instruments to be used for test and balance 

purpose. 

D. Tab Criteria:  

1. One or more of the applicable AABC, NEBB or SMACNA publications, 

supplemented by ASHRAE Handbook "HVAC Applications" Chapter 38, and 

requirements stated herein shall be the basis for planning, 

procedures, and reports.  

2. Flow rate tolerance: Following tolerances are allowed. For 

tolerances not mentioned herein follow 2011 ASHRAE Handbook "HVAC 
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Applications", Chapter 38, as a guideline. Air Filter resistance 

during tests, artificially imposed if necessary, shall be at least 

100 percent of manufacturer recommended change over pressure drop 

values for pre-filters and after-filters.      

a. Air handling unit and all other fans, cubic meters/min (cubic 

feet per minute): Minus 0 percent to plus l0 percent.  

b. Air terminal units (maximum values): Minus 2 percent to plus l0 

percent.  

c. Exhaust hoods/cabinets: 0 percent to plus l0 percent.  

d. Minimum outside air: 0 percent to plus 10 percent.  

e. Individual room air outlets and inlets, and air flow rates not 

mentioned above: Minus 5 percent to plus l0 percent except if the 

air to a space is 100 CFM or less the tolerance would be minus 5 

to plus 5 percent.  

h. Chilled water coils: Minus 0 percent to plus 5 percent.  

3. Systems shall be adjusted for energy efficient operation as 

described in PART 3.  

4. Typical TAB procedures and results shall be demonstrated to the COR 

for one air distribution system (including all fans, three terminal 

units, three rooms randomly selected by the COR) and one hydronic 

system (pumps and three coils) as follows:  

a. When field TAB work begins.  

b. During each partial final inspection and the final inspection for 

the project if requested by VA.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES. 

B. Submit names and qualifications of TAB agency and TAB specialists 

within 60 days after the notice to proceed. Submit information on three 

recently completed projects and a list of proposed test equipment.  

C. For use by the COR staff, submit one complete set of applicable AABC or 

NEBB publications that will be the basis of TAB work. 

D. Submit Following for Review and Approval:  

1. Design Review Report within 90 days for conventional design projects  

and within 60 days for design-build projects after the system layout 

on air and water side is completed by the Contractor. 

2. Preliminary T & B on existing AHU and Relief Fan which serve the 1st 

floor and are existing to remain. 
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3. Systems inspection report on equipment and installation for 

conformance with design. 

3. Duct Air Leakage Test Report. 

4. Systems Readiness Report. 

5. Intermediate and Final TAB reports covering flow balance and 

adjustments, performance tests, vibration tests and sound tests. 

6. Include in final reports uncorrected installation deficiencies noted 

during TAB and applicable explanatory comments on test results that 

differ from design requirements.  

E. Prior to request for Final or Partial Final inspection, submit 

completed Test and Balance report for the area. 

1.5 APPLICABLE PUBLICATIONS 

A. The following publications form a part of this specification to the 

extent indicated by the reference thereto. In text the publications are 

referenced to by the acronym of the organization.  

B. American Society of Heating, Refrigerating and Air Conditioning 

Engineers, Inc. (ASHRAE):  

2011 ...................HVAC Applications ASHRAE Handbook, Chapter 38, 

Testing, Adjusting, and Balancing and Chapter 

48, Sound and Vibration Control 

C. Associated Air Balance Council (AABC):  

2002....................AABC National Standards for Total System 

Balance 

D. National Environmental Balancing Bureau (NEBB):  

7th Edition 2005 ........Procedural Standards for Testing, Adjusting, 

Balancing of Environmental Systems 

2nd Edition 2006 .......Procedural Standards for the Measurement of 

Sound and Vibration 

3rd Edition 2009 ........Procedural Standards for Whole Building Systems   

Commissioning of New Construction 

E. Sheet Metal and Air Conditioning Contractors National Association 

(SMACNA):  

3rd Edition 2002 ........HVAC SYSTEMS Testing, Adjusting and Balancing 

PART 2 - PRODUCTS  

2.1 PLUGS  

 Provide plastic plugs to seal holes drilled in ductwork for test 

purposes. 
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2.2 INSULATION REPAIR MATERIAL  

 See Section 23 07 11, HVAC and BOILER PLANT INSULATION Provide for 

repair of insulation removed or damaged for TAB work.  

PART 3 - EXECUTION  

3.1 GENERAL  

A. Refer to TAB Criteria in Article, Quality Assurance.  

B. Obtain applicable contract documents and copies of approved submittals 

for HVAC equipment and automatic control systems.  

3.2 DESIGN REVIEW REPORT 

 The TAB Specialist shall review the Contract Plans and specifications 

and advise the COR of any design deficiencies that would prevent the 

HVAC systems from effectively operating in accordance with the sequence 

of operation specified or prevent the effective and accurate TAB of the 

system. The TAB Specialist shall provide a report individually listing 

each deficiency and the corresponding proposed corrective action 

necessary for proper system operation. 

3.3 SYSTEMS INSPECTION REPORT 

A. Inspect equipment and installation for conformance with design.  

B. The inspection and report is to be done after air distribution 

equipment is on site and duct installation has begun, but well in 

advance of performance testing and balancing work. The purpose of the 

inspection is to identify and report deviations from design and ensure 

that systems will be ready for TAB at the appropriate time.  

C. Reports: Follow check list format developed by AABC, NEBB or SMACNA, 

supplemented by narrative comments, with emphasis on air handling units 

and fans. Check for conformance with submittals. Verify that diffuser 

and register sizes are correct. Check air terminal unit installation 

including their duct sizes and routing.  

3.4 DUCT AIR LEAKAGE TEST REPORT 

 TAB Agency shall perform the leakage test as outlined in "Duct leakage 

Tests and Repairs" in Section 23 31 00, HVAC DUCTS and CASINGS for TAB 

agency’s role and responsibilities in witnessing, recording and 
reporting of deficiencies. 

3.5 SYSTEM READINESS REPORT 

  A. The TAB Contractor shall measure existing air and water flow rates 

associated with existing systems utilized to serve renovated areas as 

indicated on drawings.  Submit report of findings to COR. 
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B. Inspect each System to ensure that it is complete including 

installation and operation of controls.  Submit report to COR in 

standard format and forms prepared and or approved by the Commissioning 

Agent. 

C. Verify that all items such as ductwork piping, ports, terminals, 

connectors, etc., that is required for TAB are installed. Provide a 

report to the COR. 

3.6 TAB REPORTS 

A. Submit an intermediate report for 50 percent of systems and equipment 

tested and balanced to establish satisfactory test results. 

B. The TAB contractor shall provide raw data immediately in writing to the 

COR if there is a problem in achieving intended results before 

submitting a formal report. 

C. If over 20 percent of readings in the intermediate report fall outside 

the acceptable range, the TAB report shall be considered invalid and 

all contract TAB work shall be repeated and re-submitted for approval 

at no additional cost to the owner. 

D. Do not proceed with the remaining systems until intermediate report is 

approved by the COR. 

3.7 TAB PROCEDURES  

A. Tab shall be performed in accordance with the requirement of the 

Standard under which TAB agency is certified by either AABC or NEBB. 

B. General: During TAB all related system components shall be in full 

operation. Fan and pump rotation, motor loads and equipment vibration 

shall be checked and corrected as necessary before proceeding with TAB. 

Set controls and/or block off parts of distribution systems to simulate 

design operation of variable volume air or water systems for test and 

balance work.  

C. Coordinate TAB procedures with existing systems and any phased 

construction completion requirements for the project. Provide TAB 

reports for pre construction air and water flow rate and for each phase 

of the project prior to partial final inspections of each phase of the 

project.  Return existing areas outside the work area to pre 

constructed conditions. 

D. Allow 14___ days time in construction schedule for TAB and submission 

of all reports for an organized and timely correction of deficiencies. 
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E. Air Balance and Equipment Test: Include air handling units, fans, 

terminal units, fan coil units, room diffusers/outlets/inlets, and 

biological safety cabinets.  

1. Artificially load air filters by partial blanking to produce air 

pressure drop of manufacturer’s recommended pressure drop.  
2. Adjust fan speeds to provide design air flow. V-belt drives, 

including fixed pitch pulley requirements, are specified in Section 

23 05 11, COMMON WORK RESULTS FOR HVAC   

3. Test and balance systems in all specified modes of operation, 

including variable volume, economizer, and fire emergency modes. 

Verify that dampers and other controls function properly.  

4. Variable air volume (VAV) systems:  

a. Coordinate TAB, including system volumetric controls, with 

Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC. 

b. Section 23 36 00, AIR TERMINAL UNITS, specifies that maximum and 

minimum flow rates for air terminal units (ATU) be factory set. 

Check and readjust ATU flow rates if necessary. Balance air 

distribution from ATU on full cooling maximum scheduled cubic 

meters per minute (cubic feet per minute). Reset room thermostats 

and check ATU operation from maximum to minimum cooling, to the 

heating mode, and back to cooling. Record and report the heating 

coil leaving air temperature when the ATU is in the maximum 

heating mode.  Record and report outdoor air flow rates under all 

operating conditions (The test shall demonstrate that the minimum 

outdoor air ventilation rate shall remain constant under al 

operating conditions).   

c. Adjust operating pressure control setpoint to maintain the design 

flow to each space with the lowest setpoint.   

5. Record final measurements for air handling equipment performance 

data sheets.  

F. Water Balance and Equipment Test: Include circulating pumps, 

convertors, coils, coolers and condensers:  

1. Coordinate water chiller flow balancing with Section 23 64 00, 

PACKAGED WATER CHILLERS.  

2. Adjust flow rates for equipment. Set coils and evaporator to values 

on equipment submittals, if different from values on contract 

drawings.  
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3. Primary-secondary (variable volume) systems: Coordinate TAB with 

Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC. Balance 

systems at design water flow and then verify that variable flow 

controls function as designed. 

4. Record final measurements for hydronic equipment on performance data 

sheets. Include entering and leaving water temperatures for heating 

and cooling coils, and for convertors. Include entering and leaving 

air temperatures (DB/WB for cooling coils) for air handling units 

and reheat coils. Make air and water temperature measurements at the 

same time.  

3.8 VIBRATION TESTING  

A. Furnish instruments and perform vibration measurements as specified in 

Section 23 05 41, NOISE and VIBRATION CONTROL FOR HVAC PIPING and 

EQUIPMENT. Field vibration balancing is specified in Section 23 05 11, 

COMMON WORK RESULTS FOR HVAC . Provide measurements for all rotating 

HVAC equipment of 373 watts (1/2 horsepower) and larger, including, 

pumps, fans and motors.  

B. Record initial measurements for each unit of equipment on test forms 

and submit a report to the COR. Where vibration readings exceed the 

allowable tolerance Contractor shall be directed to correct the 

problem. The TAB agency shall verify that the corrections are done and 

submit a final report to the COR.  

3.9 SOUND TESTING  

A. Perform and record required sound measurements in accordance with 

Paragraph, QUALITY ASSURANCE in Section 23 05 41, NOISE and VIBRATION 

CONTROL FOR HVAC PIPING and EQUIPMENT.  

1. Take readings in rooms, approximately five  percent of all rooms. 

The COR may designate the specific rooms to be tested.   

B. Take measurements with a calibrated sound level meter and octave band 

analyzer of the accuracy required by AABC or NEBB.  

C. Sound reference levels, formulas and coefficients shall be according to 

2011 ASHRAE Handbook, "HVAC Applications", Chapter 48, SOUND AND 

VIBRATION CONTROL. 

D. Determine compliance with specifications as follows:  

1. When sound pressure levels are specified, including the NC Criteria 

in Section 23 05 41, NOISE and VIBRATION CONTROL FOR HVAC PIPING and 

EQUIPMENT:  
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a. Reduce the background noise as much as possible by shutting off 

unrelated audible equipment.  

b. Measure octave band sound pressure levels with specified 

equipment "off."  

c. Measure octave band sound pressure levels with specified 

equipment "on."  

d. Use the DIFFERENCE in corresponding readings to determine the 

sound pressure due to equipment.  

 

DIFFERENCE: 0 1 2 3 4 5 to 9 10 or More 

FACTOR: 10 7 4 3 2 1 0 

 
 Sound pressure level due to equipment equals sound pressure level 

with equipment "on" minus FACTOR.  

e. Plot octave bands of sound pressure level due to equipment for 

typical rooms on a graph which also shows noise criteria (NC) 

curves. 

2. When sound power levels are specified:  

a. Perform steps 1.a. thru 1.d., as above.  

b. For indoor equipment: Determine room attenuating effect, i.e., 

difference between sound power level and sound pressure level. 

Determined sound power level will be the sum of sound pressure 

level due to equipment plus the room attenuating effect.  

c. For outdoor equipment: Use directivity factor and distance from 

noise source to determine distance factor, i.e., difference 

between sound power level and sound pressure level. Measured 

sound power level will be the sum of sound pressure level due to 

equipment plus the distance factor. Use 10 meters (30 feet) 13 

meters (40 feet) 16 meters (50 feet) for sound level location. 

3. Where sound pressure levels are specified in terms of dB(A), as in 

Section 23 65 00, COOLING TOWERS, measure sound levels using the "A" 

scale of meter. Single value readings will be used instead of octave 

band analysis.  

E. Where measured sound levels exceed specified level, the installing 

contractor or equipment manufacturer shall take remedial action 

approved by the COR and the necessary sound tests shall be repeated. 

F. Test readings for sound testing could go higher than 15 percent if 

determination is made by the COR based on the recorded sound data. 
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3.10 MARKING OF SETTINGS 

 Following approval of Tab final Report, the setting of all HVAC 

adjustment devices including valves, splitters and dampers shall be 

permanently marked by the TAB Specialist so that adjustment can be 

restored if disturbed at any time. Style and colors used for markings 

shall be coordinated with the COR.  

3.11 IDENTIFICATION OF TEST PORTS 

 The TAB Specialist shall permanently and legibly identify the location 

points of duct test ports. If the ductwork has exterior insulation, the 

identification shall be made on the exterior side of the insulation. 

All penetrations through ductwork and ductwork insulation shall be 

sealed to prevent air leaks and maintain integrity of vapor barrier. 

3.12 PHASING 

A. Phased Projects: Testing and Balancing Work to follow project with 

areas shall be completed per the project phasing. Upon completion of 

the project all areas shall have been tested and balanced per the 

contract documents. 

B. Existing Areas: Systems that serve areas outside of the project scope 

shall not be adversely affected. Measure existing parameters where 

shown to document system capacity. 

- - E N D - - - 



 

 


