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SECTION 27 08 00 

COMMISSIONING OF COMMUNICATIONS SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section includes requirements for commissioning facility 

communications systems, related subsystems and related equipment.  This 

Section supplements general requirements specified in Section 01 91 00, 

GENERAL COMMISSIONING REQUIREMENTS. 

B. Complete list of equipment and systems to be commissioned is specified 

in Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS and 

Specification 27 05 11, REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS. 

C. Commissioned Systems: 

1. Commissioning of systems specified in Division 27  and 28  is part 

of project’s construction process including documentation and proof 
of performance testing of these systems, as well as training of VA’s 
Operation and Maintenance personnel in accordance with requirements 

of Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS and Division 

27, in cooperation with Government and Commissioning Agent. 

2. The facility exterior closure systems commissioning includes 

communications systems listed in Section 01 91 00 GENERAL 

COMMISSIONING REQUIRMENTS and 27 05 11, REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS. 

1.2 RELATED WORK 

A. System tests: Section 01 00 00, GENERAL REQUIREMENTS. 

B. Commissioning process requires review of selected submittals that 

pertain to systems to be commissioned: Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. 

C. Construction phase commissioning process and procedures including roles 

and responsibilities of commissioning team members and user training: 

Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS. 

1.3 COORDINATION 

A. Commissioning Agent will provide a list of submittals that must be 

reviewed by Commissioning Agent simultaneously with engineering review; 

do not proceed with work of sections identified without engineering and 

Commissioning Agent’s review completed. 
B. Commissioning of communications systems require inspection of 

individual elements of communications system construction throughout 

construction period. Coordinate with Commissioning Agent in accordance 
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with Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS and 

commissioning plan to schedule communications systems inspections as 

required to support the commissioning process. 

1.4 CLOSEOUT SUBMITTALS 

A. Refer to Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS for 

submittal requirements for pre-functional checklists, equipment startup 

reports, and other commissioning documents. 

B. Pre-Functional Checklists: 

1. Complete pre-functional checklists provided by commissioning agent 

to verify systems, subsystems, and equipment installation is 

complete and systems are ready for Systems Functional Performance 

Testing. 

2. Submit completed checklists to COR and to Commissioning Agent. 

Commissioning Agent can spot check a sample of completed checklists. 

If Commissioning Agent determines that information provided on the 

checklist is not accurate, Commissioning Agent then returns the 

marked-up checklist to Contractor for correction and resubmission. 

3. If Commissioning Agent determines that a significant number of 

completed checklists for similar equipment are not accurate, 

Commissioning Agent can select a broader sample of checklists for 

review. 

4. If Commissioning Agent determines that a significant number of 

broader sample of checklists is also inaccurate, all checklists for 

the type of equipment will be returned to Contractor for correction 

and resubmission. 

C. Submit training agendas and trainer resumes in accordance with 

requirements of Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS. 

PART 2 - PRODUCTS: - NOT USED 

PART 3 - EXECUTION 

3.1 FIELD QUALITY CONTROL 

A. Contractor's Tests: 

1. Scheduled tests required by other sections of Division 27 must be 

documented in accordance with Section 01 00 00, GENERAL 

REQUIREMENTS. 

2. Incorporate all testing into project schedule. Provide minimum seven 

calendar days' notice of testing for Commissioning Agent to witness 

selected Contractor tests at sole discretion of Commissioning Agent. 
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3. Complete tests prior to scheduling Systems Functional Performance 

Testing. 

B. Systems Functional Performance Testing: 

1. Commissioning process includes Systems Functional Performance 

Testing that is intended to test systems functional performance 

under steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions. 

2. Commissioning Agent prepares detailed Systems Functional Performance 

Test procedures for review and acceptance by COR. 

3. Provide required labor, materials, and test equipment identified in 

test procedure to perform tests. 

4. Commissioning Agent must witness and document the testing. 

a. Provide test reports to Commissioning Agent. Commissioning Agent 

will sign test reports to verify tests were performed. 

3.2 TRAINING 

A. Training of Government's operation and maintenance personnel is 

required in cooperation with COR and Commissioning Agent. 

B. Provide competent, factory authorized personnel to provide instruction 

to operation and maintenance personnel concerning location, operation, 

and troubleshooting of installed systems. 

C. Schedule instruction in coordination with COR after submission and 

approval of formal training plans. 

- - - E N D - - - 



 

 


