EXHIBIT “C” PURCHASE ORDER REQUIREMENTS

REQUIREMENTS:

1. Provide a signed W-9 (new vendors) and certificate of insurance, if applicable, upon receipt of this purchase order.

2. The PURCHASE ORDER NUMBER and PROJECT TITLE (NAME) must appear on all invoices, inquiries, factory acknowledgements, packing slips, freight bills and all other correspondence necessary in the execution of this order. 

3. Equipment that is shipped in boxes, bags, bundles, containers, pallets or other types of packaging must have an attached “packing list” that describes the contents enclosed. 

4. Provide shop drawings, submittal data, product data, and installation instructions, in an electronic format (PDF) and any hard copy(ies) required by project documents, no later than ten (10) working days following receipt of this Purchase Order to the Project Manager via email ___mstelly@bernhard.com___ . The information requested above is for review, approval, and project coordination. This information will include the specific technical and performance data, dimensional information, pipe inlet and outlet locations and sized, wiring diagrams, installation, lifting instructions, and physical description in accordance with the drawings, specifications, amendments, and section(s) that apply to the above named project. Include wiring diagrams showing labeled termination points that are “landed on” in the field to make final connections. At a minimum, reference the project name, project number, specification section(s), and drawing number(s) on the cover sheet of each set of submittal. In addition, include all information required by project specific submittal procedures or as determined general specification section ___TBD  When in doubt, list all perceived deviations from the contract documents on your submittal cover sheet. This will bring attention to any potential “Non-complying” items. In all such cases the ruling of the “Engineer of Record” shall prevail. By providing submittals to Contractor, the supplier is bound to all terms and conditions of this purchase order.    

5. The payment of this purchase order is contingent upon the timely approval of your product data, and/or shop drawings, by the “Engineer of Record” on this project. Any delays, deletions, misrepresentations or rejection of submittals may result in the cancellation of this purchase order.

6. Vendor to confirm that the current manufacturer’s production schedule for the above described equipment is ___0____ weeks from submittal acceptance.  Vendor to confirm that ___7___ additional days for transportation are needed for delivery.

 
7. Vendor not to release equipment to production until vendor has received its copy of the approved submittal and confirmation of the requested ship date, as indicated on the purchase order and on the returned approved submittal. Written confirmation of the manufacturer’s production/ship date must be forwarded to our Project Manager within one (1) week of the above. 

8. Submit to Contractor Project Manager in an Electronic format (PDF) and hard copy(ies) as required by project documents, all documents per contract closeout procedures, including factory warranty certificates, suggested spare parts lists, and  operating and maintenance data within 14 days of receiving approved submittals. The payment of invoices against this purchase order will be delayed pending the timely and complete receipt of the above referenced documents.

9. All costs associated with handling (and/or storage) necessary to satisfy the scheduling requirements of this project are included in the seller’s price. 

10. Have freight lines contact our Superintendent or Project Manager 48 hours prior to their expected arrival at the job site to confirm the date and time of delivery.  In the event of a Monday arrival, 96 hours prior notice is required. Do not schedule deliveries times later than 2:00 PM local time. No deliveries on weekends or holidays unless specifically directed by Contractor.

11. Submit the following to Contractor Project Manager within one (1) week of receiving approved submittals:  An itemized list detailing the quantity and size of: spare filters, belts, parts, tools, or other ad hoc items required by the project documents for this equipment. DO NOT release these products without written confirmation from Contractor. These products will require a separate ship and billing date with signed proof of receipt. These parts must be packaged and clearly tagged with the Equipment ID description as it appears on the “Equipment Schedule”.  

12. [bookmark: Check2][bookmark: Check3]Shipping instructions:  Hot Shot  |_|         Direct delivery  |X| 

[bookmark: Check4][bookmark: Check5]Flat bed or open truck  |_|            Tailgate delivery “first stop”  |_|     or 

Special instructions:  ___Direct Delivery for 3/31/2025 _ 


13. Submit the following to Contractor Project Manager within one (1) week(s) of receiving approved submittals:  Documents explaining the full disclosure of “field assembly requirements”.  This disclosure must include instructions, parts lists, special tools, etc. as necessary to complete the assembly. All parts must arrive at the same time and be clearly tagged with the Equipment ID description as it appears on the “Equipment Schedule”. 

14. Deliveries to this project are critical. It may require weekend or non-standard work hour deliveries. The unloading of equipment by crane usually involves several hours.  These expenses are included in the seller’s price.

15. Provide factory start up, including:  amp setting of motors, alignment, lubrication, etc. as per manufacturer’s instructions. Include and submit a written Start up Report to Contractor on a weekly basis or as provided in a separate “Construction Service Agreement”. 

16. Schedule and provide on-site owner’s instruction and training as required by this project.

17. Factory warranty for this equipment shall begin on the date that the Certificate of Substantial Completion is issued or as otherwise dictated by the Contract Documents, whichever comes later.

18. Provide standard and extended factory parts and/or labor warranty certificate as required by project specifications. Warranty start date should be clearly outlined on the document.  

19. [bookmark: Check6][bookmark: Check7]Buy American Act is required on this project: YES  |_|      NO  |_|

20. Contractor shall notify the seller’s freight company immediately upon receipt of damaged equipment. The seller is responsible to provide an estimate and make acceptable repairs or provide new equipment or materials without delay to meet project schedule.

21. It is the seller’s responsibility to track, trace, and expedite all shipments until an authorized signature is produced to evidence that Bernhard MCC received it.  

22. Seller will provide a weekly report showing status of the equipment in manufacturing and verifying if the requested delivery date is still on track via e-mail to the Project Manager.

          











PROJECT SPECIFIC REQUIREMENTS:


Equipment Description:
1-  WaterFurnace Modular HPCH
100-ton Output at 42F/140F
140 Nominal Tons
Single Module with Header Rack for Future Expansion
Variable Speed Screw Compressor
Fused Disconnect
Leaving HW Control
8" Grouved Connections
Start-Up

1- 5 Year Parts and Labor Warranty  


Total:

Waterfurnace HPCH							          $195,000.00
5 Year Parts and Labor Warranty 					  	$39,950.00
Tax (8.625%)									$16,819.00
Total									          $251,769.00
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