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@ BUILDING SHUTDOWN: THE WORK IN AREA "C" PHASING INCLUDES LIMITED BUILDING SHUTDOWNS DUE TO THE BUILDING = < LT (D
L]
RENOVATION WORK AND ASSOCIATED MECHANICAL AND ELECTRICAL RENOVATION WORK IN THE FOLLOWING AREAS: r x —!
O §' Z
COMM ROOMS F104, F107 AMD F108, AND MECH ROOM F108A; COORDINATE BUILDING SHUTDOWN FOR THE REPLACEMENT OF e 8 = ¢)p)
THE MECHANICAL HVAC UNIT SERVING THIS ROOM, INCLUDING THE ELECTRICAL RENOVATION WORK ASSOCIATED WITH wo (Y L 8 <
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PANELBOARD REPLACEMEMT. F<U _ 1 X = T
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SERVER ROOM H114; COORDINATE BUILDING SHUTDOWN FOR THE RELOCATION OF THE POWER DISTRIBUTION EQUIPMENT a 02 1 ™ &
WITHIN THIS ROOM, WHICH SERVES THE SERVER COMPUTER EQUIPMENT THEREIN. DRAWN BY LEAD DESIGNER
JKL K. TAYLOR
BUILDING SHUTDOWN SCHEDULES SHALL BE COORDINATED WITH AND APPROVED IN WRITING BY THE CONTRACTING OFFICER. THE TECH REVIEWER PROJECT NUMBER
WORK IN THESE AREAS SHALL BE PERFORMED ON A 24 HOUR/ 7 DAY WORK SCHEDULE IN ORDER TO EXPEDITIOUSLY COMPLETE JKL NKAK 06-8006 4A
THE WORK IN THE MINIMUM NUMBER OF DAYS REQUIRED. THE PREFERENCE IS TO COORDINATE THESE SHUTDOWNS WITH OTHER DES(’;I:EKJ B}z LA SHEET
BUILDING RENOVATION WORK SHUTDOWNS, HOLIDAYS, AND WEEKENDS IN ORDER TO MINIMIZE THE IMPACT TO THE BUILDING J '
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